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SRS Integrated Mission Completion Cleanup Contract Overview and Objectives 

Background 

The U.S. Department of Energy (DOE) Savannah River Site (SRS also referred to herein as “Site”) 

is located in western South Carolina, covering 310 square miles in Aiken, Allendale and Barnwell 

counties. SRS was constructed during the early 1950s to produce basic materials used in 

fabrication of nuclear weapons, primarily tritium and plutonium-239, in support of our nation's 

defense programs. 

The SRS cleanup strategy is to eliminate or minimize nuclear materials, spent nuclear fuel (SNF), 

and waste through safe stabilization, treatment, and/or disposition; reduce costs of continuing 

operations and surveillance and maintenance; remediate surface water, groundwater and 

contaminated soils consistent with regulatory agreements and permits; and, perform deactivation 

and decommissioning (D&D) of excessed facilities. The Department's completion strategy 

provides a comprehensive risk-based methodology to the legacy cleanup project, such as 

dispositioning radioactive liquid waste (LW) through vitrification of high activity waste 

constituents at the Site's Defense Waste Processing Facility (DWPF), and using existing SRS 

facilities to receive, store, and disposition aluminum-clad SNF. 

Contract Purpose and Objectives 

(a) One of the U.S. DOE strategic goals is to meet the challenges of cleaning up the nation’s 

Manhattan Project and Cold War legacy. To accomplish this goal, the Office of Environmental 

Management (EM) must reduce environmental liabilities through accelerated cleanup of 

high-risk areas resulting in risk reduction. This goal must be accomplished in a manner that is 

protective of human health and the environment. 

(b) The purpose of the SRS Integrated Mission Completion Contract (IMCC) is to achieve 

significant risk and financial liability reduction that provides the best overall optimal solution 

to Site accelerated completion and closure. Ultimately, the tasks, including the End States 

associated with the tasks, to be performed during the Contract ordering period will be defined 

in future Task Orders. The term “End State” is defined as the specified situation, including 

accomplishment of completion criteria, for an environmental cleanup activity at the end of the 

Task Order period of performance (POP). 

(c) The Contractor is responsible for the performance of the entire scope under the Contract 

including defining the specific methods, innovations, regulatory approach, and graded 

approaches for accomplishing all work to be performed and managing, integrating, and 

executing work described in this PWS. 

(d) The DOE’s goal is to efficiently optimize the scope, cost, and schedule associated with 

performance of all work while ensuring quality, protecting the safety of the workers, 

environment, and the public, to reduce EM’s environmental liabilities. 

(e) The Contractor shall comply with Section 3116 of the Ronald W. Reagan National Defense 

Authorization Act (NDAA) for Fiscal Year 2005; the Federal Facility Agreement for the 

Savannah River Site (FFA); permits and requirements issued by the South Carolina 
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Department of Health and Environmental Control (SCDHEC); and any other applicable 

regulatory requirements and federal regulations. 

(f) The FFA is an enforceable agreement among DOE, SCDHEC, and U.S. Environment 

Protection Agency (EPA).  It directs the comprehensive remediation of the SRS.  The 

Contractor is not a signatory to the FFA but will support DOE in its role as the lead agency for 

Site remediation under Comprehensive Environmental Response, Compensation, and Liability 

Act (CERCLA) and will support decision making by the three parties to the FFA. The 

Contractor’s work products and processes will meet the requirements of the FFA when 

performing scope pursuant to the FFA. The Contractor is encouraged to propose cost-effective 

methods, strategies, and processes for consideration by DOE. 

(g) The Contractor shall prepare and submit all regulatory and supporting documentation to DOE 

prior to submittal to the regulatory agencies. In addition, DOE will: 

(1) Operate as the owner in coordination with the regulators to reach agreement on 

Contractor-prepared regulatory and supporting documentation; 

(2) Review, approve, and/or certify, as required, all regulatory and supporting 

documentation; and 

(3) Prepare any additional National Environmental Policy Act (NEPA) analyses and/or 

documentation that may be required. 

(h) The Contractor shall ensure that its technical approach and execution of the work comply with 

all current applicable laws, regulations, and DOE directives as identified in Section J, 

Attachment J-2, Requirements Sources and Implementing Documents. The list of laws and 

regulations is not comprehensive. Omission of any applicable law or regulation from 

Attachment J-2 does not affect the obligation of the Contractor to comply with such law or 

regulation. 

(i) The Government shall conduct audits and surveillances of all aspects of the terms of this 

Contract to ensure compliance with the terms of this PWS. The results of all audits and 

surveillances will be resolved with the Contractor. DOE reserves the right to stop work in 

accordance with the Section H Clause DOE-H-2021, Work Stoppage and Shutdown 

Authorization (Oct 2014)(Revised). 

(j) DOE plans to provide a steady, predictable funding stream to enable End State completion; 

however, funding is subject to the ordinary limitations associated with the congressional 

appropriation process. 

(k) Accelerated cleanup (i.e., accomplishing cleanup faster and more efficiently than planned) is a 

cooperative undertaking that requires the Contractor and the Government to seek innovative 

approaches to achieve the desired End States. This approach will require DOE and the 

Contractor to cooperate in creating an organizational culture to facilitate change and a mutual 

understanding of the technical approach and strategy that will lead to successful achievement 

of End States to be completed under this Contract. Streamlining the process, challenging 

requirements, and identifying efficiencies and performance improvements are critical to 
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accomplishing accelerated cleanup. The Contractor, in partnership with DOE and throughout 

the Contract ordering period, shall seek to identify requirements and processes that impede 

progress and recommend efficiencies and performance improvements that reduce the actual 

cost and/or improve the schedule for the work. 

(l) The Contractor, in partnership with DOE, will use its best efforts to further the acceleration of 

cleanup activities and reduce DOE’s long-term liability (see Section H Clause entitled, 

Partnering). 

(m) The Contractor shall manage, integrate, and execute the work described in this PWS, as 

authorized through Task Orders.  The Contractor shall provide all personnel, facilities, 

equipment, materials, services, and supplies required to complete the Contract work scope, 

except for the items described in Section J, Attachment J-8, Government Furnished Services 

and Information (GFS/I). 

(n) The Contractor shall integrate and manage all capital and non-capital asset acquisition projects, 

activities, and subprojects as described in this PWS.  The Contractor shall maximize efficient 

and cost-effective methods for completing the work scope.  The Contractor will be the single 

point of accountability for the SRS IMC Contract activities, safety and quality assurance 

programs, regulatory and SRS interface, and project management in the performance of this 

Contract, including any subcontracts.   

(o) The Contractor shall support transfer and/or accept operational responsibility for the IMCC 

facilities to support execution of the work. Some of the facilities included in this IMC Contract 

scope may currently be the responsibility of DOE program offices other than EM and/or other 

contractors.  Likewise, certain facilities currently included in the contract scope may be 

transferred to other DOE Program Offices.  The Contractor shall develop interface documents 

with DOE management and other Site contractors, as needed, to support transition, stipulate 

respective roles and responsibilities, and define services to be provided by other DOE 

contractors.  

(p) During the conduct of authorized work scope, the Contractor shall also comply with all 

CERCLA decision documents in effect for the SRS. 

Supplemental Information 

The various elements of this PWS have descriptive statements of DOE’s supplemental information 

associated with the performance of each element. Such statements are intended to provide the 

Contractor with insight regarding DOE’s historical operational performance/planning perspective 

on the objectives that need to be accomplished in order to progress toward completion of the SRS 

cleanup. The Contractor is not bound by such historical operational performance (e.g., waste 

processing rates, ratios, and limits) and is expected to seek to improve upon such historical 

operational performance while, at the same time, ensuring compliance with all applicable 

requirements. The Government makes no representations that the historical operational 

performance is what the Contractor will, in fact, experience in the execution of this contract. 
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C.1 Contract Transition 

The desired outcome is a smooth transition of full responsibility for execution of the Contract that 

maintains continuity of operations and avoids or minimizes disruptions to ongoing operations 

and/or accomplishment of the DOE mission. 

As authorized by Task Order(s), the Contractor shall perform the activities necessary to transition 

work from the current SRS Liquid Waste contract, transition any subcontract work from the 

incumbent Liquid Waste Contractor as deemed necessary, and complete workforce transition in 

accordance with the requirements of Section H (H.2 – H.6) of this Contract.  Nuclear Materials 

mission activities (specifically, Section C. 3 Nuclear Materials Stablization and Disposition and 

Non-Operation Nuclear Facilities (Surveillance, Maintenance, and Deactiviation) may be 

transitioned via post-award task orders and are not part of this initial contract transition. 

The Contractor shall submit a Transition Plan for DOE approval within 15 days after notice to 

proceed that provides a description of all necessary transition activities, to include: 

a. Describe the approach to transition the work indentified in the Contract, including the 

transition team, their roles and responsibilities, and describe a Work Breakdown Structure 

(WBS) for each element of contract transfer responsibilities, including: scope of work, 

labor relations, human and material resources, services, and other work identified in the 

Contract. 

b. Describe responsibility for due diligence, to include its rationale, and a schedule of planned 

activities (transition schedule) and milestones necessary for the conduct of a safe, orderly 

contract transition; minimizing impacts on continuity of operations; identifying key issues 

and associated resolutions that may arise during transition; and planned interactions with 

DOE, other contractors, the workforce, regulators and stakeholder.  

c. The planned strategy for developing required documents (including licenses and 

agreements); A brief description of all involved organizations; planned execution of 

Interface Agreements with other DOE-SRS contractors and necessary Memoranda of 

Understanding (MOUs) with external organiations. 

d. Establish any Tranistion Interface Agreements necessary between it and other DOE-SRS 

contractors/subcontractors to define necessary interface points, scope boundaries, and/or 

provisions of services, as required.   

e. Identify agreements, letter approvals, determinations of cost allowability, or understandings 

the Contractor plans to reply upon and apply to work performed under this contract, or in 

the accounting of costs incurred. DOE agreements with predecessor contractors, contract 

guidance, direction, or interpretation on other contracts shall not apply unless they have 

been identified and approved in advance by the CO.  

f. Document in a Transfer Agreement with the prior contractor all key elements of the 

transfer. This may include key elements such as purchase order and subcontract 

assignments, sofeware license agreements, proper transfers/exclusions, key 
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documents/databases/records, permits, outstanding liabilities, litigation, administrative 

claims, or other.  

The Contractor is responsible for performing due diligence to ensure that all transition activities 

are identified and completed during the transition period (see Section L, Attachment L-9, Task 

Order 1: Transition. 

The list below includes the major elements necessary for transition of the Contract, but is not a 

comprehensive list of all transition requirements.  The following items shall be addressed in the 

Transition Plan: 

(a) Public Release Statement: Within 72 hours following a Notice to Proceed (NTP), the 

Contractor shall release on its own website a brief Executive Summary of its offer 

including the following elements: 

(1) Name of Contractor including the identification of teaming partners and 

subcontractors and a description of the experience that each party brings to the 

project. 

(2) Organizational Structure and Identification of Key Personnel. 

(3) Summary/description of Contractor’s management approach to execute the 

work. 

(4) Brief overview of Contractor’s work on similar projects. 

(5) Commitments to the Community. 

(6) Commitments to Small Business Subcontracting (if applicable). 

(b) Implementation of Human Resources Management Requirements:  The 

Contractor’s Transition Plan required above shall include a description of the 

Contractor’s implementation of human resource management consistent with Workforce 

Transition and Contractor Human Resources Management requirements as described in 

Section H, Clauses H.3 through H.7. 

(c) Inter-Contractor Ordering and Financial Agreements:  The Contractor shall 

develop the inter-contractor ordering and financial agreements necessary to support 

transition and Contract performance and will be responsible for the costs incurred under 

these agreements. 

(d) Status Reports – Transition Activities:  The Contractor shall provide weekly status 

reports of transition activities to DOE.  The Contractor shall establish routine status 

meetings with DOE and affected contractors to review transition activities and issues 

(see Section L, Attachment L-9, Task Order 1, Liquid Waste Transition, and Section J, 

Attachment J-7, Contract Deliverables). 

(e) Government-Owned Property:  All real and personal property currently accountable to 

the incumbent Liquid Waste Contractor for contract performance will be provided to the 
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Contractor.  During the contract transition period, an inventory record of such property 

in the DOE Facilities Information Management System (FIMS) and the incumbent 

Liquid Waste Contractor’s personal property databases will be provided to the 

Contractor.  Specifically, the following property acceptance requirements will be 

implemented: 

(1) The Contractor shall perform a joint comprehensive physical inventory with the 

incumbent Liquid Waste Contractor of all accountable high-risk and sensitive 

property, as defined in the Code of Federal Regulations (CFR) Title 41 Chapter 

109, during the transition period, and shall accept full accountability for the 

high-risk and sensitive property at the end of transition. 

(2) The Contractor shall accept, at the end of transition, transfer of accountability 

for the remaining government-owned real and personal property not covered 

under paragraph (1), based on existing inventory records on an “as-is, where-is” 

basis, or perform a wall-to-wall inventory within the transition period of the 

Contract.  Any discrepancies with the existing inventory records shall be 

reported to the Contracting Officer (CO).  At the end of transition, the 

Contractor shall assume responsibility and liability for subsequent losses and 

damages.  If the physical inventory is not accomplished within the allotted time 

frame, the previous contractor's records will become the inventory baseline. 

(f) DOE Safeguards and Security (S&S) Survey:  During the Contract transition period 

and prior to assuming control and responsibility for S&S responsibilities, the Contractor 

shall be subject to a DOE S&S initial survey conducted in accordance with DOE Order 

470.4, Safeguards and Security Program.  The results of the survey shall be documented 

and shall form the basis for DOE authorization to assume S&S responsibilities, in 

particular responsibilities for special nuclear material, classified information, and other 

applicable protection level assets.  Following a satisfactory survey, the Contractor shall 

assume responsibility for all applicable S&S resources, materials, facilities, documents, 

and equipment. 

(g) Identification of Material Differences:  During the transition period, the Contractor 

shall identify any material differences between the systems, facilities, waste sites, 

property, and services (to include review of policies, procedures, technical documents 

and other documents in the form of information) described in this PWS and actual 

conditions.  The Contractor shall prepare and submit a Statement of Material 

Differences (see Section L, Attachment L-9, Task Order 1, Transition).  After receipt 

and evaluation of the Contractor material differences submission, DOE will negotiate 

the final list of Material Difference and Preexisting Conditions with the Contractor and 

determine whether a change to the Contract is necessary.  The CO will provide direction 

to the Contractor to address any changes and will establish timeframes for completion of 

applicable actions.  

(h) Legal Management Transition:  The Contractor shall provide a Litigation 

Management Plan in accordance with the Section H clause, Legal Management, and 

compliant with 10 CFR Part 719, Contractor Legal Management Requirements. 
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(i) Communication of Contractor’s Approach:  The Contractor shall communicate its 

approach and commitments for accomplishing the scope of the Contract to workers, 

federal staff, stakeholders, and other interested entities during the transition period. 

(j) Adoption of Programs, Procedures and Service Level Agreements: To ensure 

continuity of operations, the Contractor shall adopt, as applicable, the incumbent Liquid 

Waste Contractor’s programs, procedures and Service Level Agreements at NTP (e.g. 

Documented Safety Analysis (DSA), Technical Safety Requirement (TSR)s, operating 

procedures, etc.), provided the Contractor has formally reviewed the programs, 

procedures and Service Level Agreements to ensure compliance with Contract 

requirements, current regulatory requirements, DOE Orders and directives, and the 

Contractors’ organizational roles and responsibilities.  The Contractor shall revise those 

programs, procedures and Service Level Agreements it deems necessary provided the 

programs and procedures and Service Level Agreements remain in compliance with 

DOE requirements, and shall maintain its plans, programs, procedures and Service Level 

Agreements, etc. in accordance with this PWS. 

(k) Graded Approach: The Contractor shall submit a Graded Approach for 

Implementation of Contract Requirements Plan for DOE approval to streamline 

processes, apply a graded approach, and identify efficiencies and performance 

improvements (e.g., DOE directives, regulations, and others) that are critical to 

accomplishing the Site mission. The plan shall include a review and recommendations 

of changes to the current Site standards and implementing procedures for the elimination 

of requirements and/or streamlining of processes.  The Contractor may propose for 

DOE’s approval, exceptions for self-performance of processes associated with business 

systems, procurement and asset management, human resources, and quality and 

operations excellence. 

The Contractor shall interface with the other Site contractors on proposed changes, as 

necessary.  The Contractor shall initially adopt existing Service Level Agreements 

and/or other interface agreements with the future SRS Operations Contractor (also noted 

currently as the SRS Operations Contractor), Site Lab Contractor, and other Site 

Contractors while performing make or buy evaluations for services offered by the SRS 

Operations Contractor, Site Lab Contractor, and other Site Contractors, Section J, 

Attachment J-3, Savannah River Site Services and Interface Matrix needed by the 

Liquid Waste program.  

The Contractor shall provide during Task Order 2 their detailed plan to address the SRS 

Operations Contractor, Site Lab Contractor, and other Site Contractors services needed. 

The Implementation Plan for the proposed procurement of those services shall be 

provided during Task Order 3 with actual implementation no later than the end of Task 

Order 3.  In the Implementation Plan, the Contractor shall provide the basis for the 

proposed costs and fee for each cost category (direct labor, indirect rates, direct 

materials, etc.) for each service as follows: (1) what source data is existing and how that 

data is verifiable, and (2) key assumptions for efficiencies/innovations and what the 

Contractor’s estimates are for those efficiencies/innovations. The Contractor’s 
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Implementation Plan shall be in sufficient detail at a summary level to demonstrate 

probable reasonableness and realism. 

(l) Task Order Proposals: During transition, the Contractor shall expediently provide the 

CO with Task Order proposals that are compliant with the Section H Clause entitled, 

Task Ordering Procedure. The CO will provide direction as applicable regarding these 

potential Task Orders and will establish time frames for submission of additional Task 

Order proposals. 

(m) Training for the Workforce: Develop training for the workforce on the contract to 

include but not limited to changes from the prior PWS, Task Orders, Contractor’s 

proposed management approach for execution of work, J Attachments regarding 

applicable Directives, Regulations, Policies and Standards; Site Services and Interface 

Requirements Matrix, and Contract Deliverables. Provide DOE a schedule for 

completion of training that results in 100 percent of the workforce trained within 6 

months of NTP. 

(n) Declaration of Readiness:  Submit a Declaration of Readiness to Execute the Contract 

to the CO, prior to the end of transition, indicating readiness to assume responsibility for 

execution of the Contract.  Also, identify any post-transition activities that may be 

required to complete transition (e.g., notifications to outside agencies of transfer of co-

operator responsibilities, completion of procedure updates). 

C.2 Liquid Waste Stabilization/Disposition 

C.2.1 Liquid Waste Operations 

The mission of LW Operations is to receive, store, treat, and dispose of radioactive liquid waste.  

The LW Operations are highly integrated involving safely storing liquid radioactive waste in 

underground storage tanks; removing, treating, and dispositioning the low activity waste fraction 

as a saltstone waste form in concrete SDUs; vitrifying the higher activity waste at DWPF; storing 

the vitrified waste in stainless steel canisters until permanent disposition; and completing 

operational closure of all underground storage tanks and ancillary equipment. 

The goal of the U.S. Department of Energy is to complete the LW cleanup mission at SRS in 15 

years. The Contractor shall plan the work scope in this contract period of performance conducive 

to the achievement of this goal. Facilities shall be operated and maintained in a condition to ensure 

operability as designed beyond the end of the contract period of performance. 

The Contractor shall maintain a comprehensive Master Infrastructure List of critical facility and 

infrastructure needs.  Infrastructure for the purpose of this work scope includes all facility support 

structures; operational equipment; fire protection; electrical systems; plumbing; heating, 

ventilation and air conditioning equipment; superstructures; interior and exterior enclosures; 

roofing; foundations; basement construction; conveying systems; stairs; and furnishings.  The 

areas of consideration include the Tank Farms and associated systems, structures and components, 

S-Area, Z-Area, ETF, and SWPF in J-Area, once the SWPF is transitioned to the Contractor.  It 

also includes the office trailers and other supporting facilities in areas B, E, G and T-Areas (see 

Section J, Attachment J-8, Government Furnished Services and Information (GFS/I)).  The 
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Contractor shall provide to DOE quarterly maintenance updates including a list of maintenance 

activities for these areas that were completed during the preceding quarter, a prioritized list of 

maintenance activities that are scheduled to be performed, and newly identified maintenance 

activities.  The maintenance activities shall be prioritized, and risks associated with non-

performance of the maintenance activities shall be identified and described with respect to safety 

and continued operations. 

C.2.1.1 Tank Farms 

Tank Farms operation includes multiple facilities and processes, including waste tank system 

transfers, evaporator operations, space management, salt and sludge waste retrieval, feed batch 

preparation for waste treatment facilities, and preparation of waste for transfer to other LW 

facilities, waste disposition, and, ultimately, operational closure of underground waste storage 

tanks and ancillary equipment. 

C.2.1.1.1 Actinide Removal Process/Modular Caustic Side Solvent Extraction Unit 

(ARP/MCU) 

Operation of ARP/MCU (interim salt processing and disposition of radioactive salt waste) was 

suspended and isolated to allow SWPF radioactive tie-ins to the liquid waste system.  The 

Contractor shall maintain the ARP/MCU processes and facilities in a lay-up status until DOE 

makes the decision to proceed with final layup and complete execution of the de-inventory plan. 

Ventilation system filters will continue to be maintained to ensure any residual contamination is 

not be released from the facilities. 

Alternately, the Contractor may, with DOE approval, re-purpose the ARP/MCU systems as part of 

the system optimization activities for accomplishment of the PWS consistent with applicable 

requirements. 

C.2.1.1.2 Tank Farm Operations 

The Contractor shall operate the Tank Farms to receive, concentrate, and store liquid radioactive 

wastes in support of ongoing Site activities and ensure the continued operability and structural 

integrity of the liquid radioactive waste tanks and ancillary structures.  The Contractor shall be 

responsible for effective Tank Space Management, Salt Feed Preparation, Sludge Feed 

Preparation, Bulk Waste Removal/Retrieval, and Management of the ETF.  The Contractor shall 

maintain a comprehensive tank inspection program that is compliant with the requirements 

specified in the SRS Federal Facility Agreement (FFA).  Mercury monitoring/sampling and 

chemical analysis throughout the LW systems will continue to be performed.  Mercury shall be 

managed consistent with the Safety Basis. 

The Contractor shall ensure the Tank Farms have the capacity to receive up to 300,000 gallons of 

waste from H-Canyon processing operations annually through FY 2030. 
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Supplemental Information 

The radioactive liquid waste contained in the underground storage tanks is in the form of saltcake, 

salt supernate, or insoluble sludge solids.  The functions of the underground storage tanks are: 

- Receipt and storage of radioactive liquid waste and by-products generated by operation of 

the chemical separations processing and research facilities. 

- Prevention of potentially harmful exposure from radiation to Site worker and members of 

the public. 

- Prevention of potentially harmful quantities of radionuclides and chemicals from escaping 

to the environment. 

- Maintaining safe storage of the liquid radioactive waste. 

- Preparing batches of liquid radioactive waste for treatment into a more stable form 

(solidification) for final disposition. 

The F-Area Tank Farm (FTF) is a 22-acre site containing eight Type I, two Type III, eight 

Type IIIA, and four Type IV storage tanks. Six tanks in FTF have been operationally closed. In 

addition, FTF also includes supporting ancillary structures such as two evaporator systems, 

transfer pipelines, diversion boxes, a concentrate transfer system, a catch tank, and three pump 

pits. The H-Area Tank Farm (HTF) is a 45-acre site containing four Type I, four Type II, four 

Type III, thirteen Type IIIA, and four Type IV tanks. Two tanks in H-Tank Farm have been 

operationally closed.  In addition, HTF includes supporting ancillary structures such as three 

evaporators, eight diversion boxes, ten pump pits, pump tanks, transfer valve boxes, and transfer 

piping. Also located in HTF is the ARP/MCU processing system. The twenty-four Type I, II, 

and IV tanks do not meet the secondary containment standards in the SRS Federal Facility 

Agreement.  Eight of these tanks have been operationally closed. Out of these sixteen tanks that 

remain in service, eight tanks have leaked waste through the primary tank wall into their respective 

secondary containment (i.e. annulus space) and six of these tanks have completed bulk waste 

removal efforts (tanks 4F, 7F, 8F, 10H, 11H and 15H). Execution of waste retrieval in Type I 

and II tanks that have leak sites may reactivate these leak sites or expose new leak sites. 

C.2.1.1.2.1 Tank Space Management 

The Contractor shall maintain usable working tank storage capacity (space) to support waste 

retrieval and prepare waste for permanent immobilization and disposition of HLW in a vitrified 

waste form and low-level waste in a grouted waste form (e.g., preparation of sludge and salt feed 

for DWPF and SWPF and receipt of waste from DWPF, ETF, and H-Canyon).  The Contractor 

shall implement effective supplemental space management initiatives as necessary, including the 

operation of evaporator systems. 

Supplemental Information 

Since 1951, the Tank Farms have received over 160 Mgal of liquid waste, of which most has been 

evaporated and/or treated, leaving approximately 35.3 Mgal in the storage tanks. Available storage 

space is used for waste receipts, waste retrieval, and processing operations. A contingency amount 

of 1.3 Mgal is not included as working space and is reserved for the unlikely event of a full tank 
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failure.  Waste receipts and transfers are normal Tank Farm activities as the Tank Farms receive 

new or “fresh” waste from the H­Canyon stabilization program, a low activity waste stream from 

DWPF processing (typically referred to as “DWPF recycle”), wash water from sludge washing, 

and very small amount of concentrate from ETF. 

The Tank Farms also make routine transfers to and from waste tanks and evaporators. The two 

evaporator systems, the 2H and 3H systems, support space management with volume reduction of 

2 – 3 million gallons per year of liquids produced by sludge batch washing and DWPF recycle 

receipts. Although both systems are currently operating satisfactorily, both systems have 

experienced significant operational issues. A leak from the 3H evaporator pot into the secondary 

containment cell was successfully repaired in 2018. There are no plans to replace the 

3H Evaporator pot but a spare pot will be available at the beginning of this contract performance 

period in case it is needed. 

The space in Type III/IIIA tanks is used to: (1) retrieve waste from and clean older style (Type I, 

II, and IV) tanks; (2) prepare, qualify, and treat sludge waste for disposal; (3) prepare, qualify, and 

treat salt waste; and (4) support nuclear materials stabilization and disposal through H-Canyon. 

Additionally, several old-style tanks support immobilization and disposition of HLW. Old style 

tanks (Types I, II, and IV) are shown in Figures 2.4-1, 2.4-2, and 2.4-4 in 

WSRC‑SA‑2002‑00007‑VOL‑1‑DSA‑ES, Ch. 1, 2 Rev 17, provided in the Document Library. The 

Tank Farm space management strategy in the Liquid Waste System Plan 

(http://www.srs.gov/general/pubs/srr-lw-systemplan.pdf) is based on projections of DWPF canister 

production rates, salt waste processing rates, influent stream volumes, Tank Farm evaporator 

performance, and space gain initiative implementation. Reuse of old-style tanks for storage of 

liquid may require DOE and/or regulator approval. The below Table identifies the operational and 

operationally closed tanks. 

 

Operational Tanks 

Old Style Tanks Compliant Tanks  

Type I Type II Type IV Type III Type IIIA Total 

F Tank Farm 6 0 0 2 8 16 

H Tank Farm 3 3 4 4 13 27 

Total 9 3 4 6 21 43 

 

 

Operationally Closed Tanks 

Old Style Tanks Compliant Tanks  

Type I Type II Type IV Type III Type IIIA Total 

F Tank Farm 2 0 4 0 0 6 

H Tank Farm 1 1 0 0 0 2 

Total 3 1 4 0 0 8 

 

http://www.srs.gov/general/pubs/srr-lw-systemplan.pdf
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C.2.1.1.2.2 Salt Feed Preparation 

The Contractor shall be responsible for operation and maintenance of equipment necessary to 

dissolve, batch, and adjust salt waste from various tanks to serve as feed for TCCR and SWPF. 

Salt batches shall meet the waste acceptance criteria (WAC) of the facility it will be transferred to. 

Tank Farm feed preparation infrastructure modifications required to support SWPF increasing 

processing rates include: 

- Waste retrieval infrastructure in several tanks to support salt batch feed preparation 

- Mixing capabilities 

- Enhanced transfer capabilities 

- Transfer routes provided to blend/feed tank(s) 

Supplemental Information 

Salt feed preparation includes development of salt batches from various waste tanks for feed to salt 

treatment processes including SWPF and TCCR. Salt Feed Preparation for each batch currently 

requires four months for compiling, sampling, analysis, qualifying and transfer into the batch feed 

tank. SWPF is planned to process the majority of this salt solution waste. Salt preparation 

capability is dependent on the number of blend tanks available to prepare salt batches. Currently, a 

single tank is capable of preparing 3 to 4 Mgal/yr. Three blend tanks are needed to enable the Tank 

Farms to feed SWPF at 9 Mgal/yr. Two blend tanks are expected to be available upon SWPF 

startup and the third blend tank will be available for SWPF’s second year of operation. 

Factors that impact salt feed preparation include: 

- Blend Tank availability 

- Timely preparation of tanks for waste retrieval 

- Effective and efficient saltcake dissolution 

- Waste transfer logistics 

Salt treatment technology demonstration of the at-tank cesium removal is in progress. Refer to 

Section C.2.2.5.2 for additional information. 

C.2.1.1.2.3 Sludge Feed Preparation 

The Contractor shall be responsible for operation of equipment and conducting treatment processes 

used to prepare sludge waste feed to sustain DWPF vitrification operations. The Contractor shall 

effectively couple tank waste retrieval operations with sludge waste feed preparation operations to 

provide sludge waste: 1) within compositional ranges that support sludge waste blending and 

preparation into batches that meet DWPF prescribed feed specifications; and 2) with sufficient 

volume to ensure the continuous availability of sludge waste feed to DWPF. The Contractor shall 

also model sludge waste feed preparation activities and execute activities necessary to ensure that 

DWPF vitrification operations can be sustained beyond the Contract period of performance. 
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Supplemental Information 

The basic steps for sludge processing are: 1) sludge removal from tanks; 2) optional Low-

Temperature Aluminum Dissolution; 3) blending and washing of sludge followed by sample, 

analysis, and qualification; and 4) sludge feeding to the DWPF. Currently a single tank (Tank 51H) 

is the sole DWPF feed preparation tank (see Figure 1). 

Sludge preparation is paced by bulk waste retrieval and by tank storage space to prepare sludge 

batches. Sludge batch planning uses the estimated mass and composition of sludge and known 

processing capabilities to optimize processing sequences. The planned sludge batches are 

identified in the approved Liquid Waste System Plan. 

Differences in sludge batch sequencing, total number canisters produced, and batch end dates is an 

effort to balance the end of salt processing more closely with the end of sludge processing. The 

projected canister pour rate is balanced to be appropriate for salt processing support. 

Waste generated from processing of spent nuclear fuel and targets in H-Canyon has resulted in 

high amounts of aluminum solids as gibbsite or boehmite. Much of this aluminum can be removed 

from the sludge by dissolution of the aluminum and subsequent removal by decanting of the liquid 

phase. This reduces the number of canisters needed to disposition the sludge, due to the lowered 

sludge solids mass and improved waste loading in the glass. Dissolution is achieved by adding 

caustic, elevating temperature, mixing, and sufficient reaction time. 

Sodium (Na) and other soluble salts (e.g., sulfates, nitrates, nitrites) in DWPF feed are reduced 

through sludge washing. Sludge washing is performed by adding water to the sludge batch, mixing 

with slurry pumps, securing the pumps to allow gravity settling of washed solids, and decanting 

the sodium-rich supernate to an evaporator system for concentration. This cycle is repeated until 

the desired molarity (typically 1.25 M Na) is reached.  Some types of sludge settle slowly, 

extending wash cycles. Sludge settling and washing typically constitutes ~75% of batch 

preparation time. The total number of washes performed, and volume of wash water used are 

minimized to conserve tank space.  Sludge batch size and wash volumes are also limited by the 

hydrogen generation rate associated with radiolysis of water. Tank contents are mixed on a 

periodic frequency to release hydrogen retained within the sludge layer, resulting in a limited 

window within operating constraints for gravity settling. 

C.2.1.1.2.4 Bulk Waste Retrieval/Removal 

Note: In this document, the terms “bulk waste retrieval” and “bulk waste removal” may be used 

interchangeably and signify the same set of activities. 

The Contractor shall retrieve and remove sufficient waste from older style and compliant tanks to 

ensure adequate support of salt and sludge batch preparations. Preference should be given to 

retrieval and removal from older style tanks that are within or beneath the water table (Type I 

and II tanks in H-Area Tank Farm) and all tanks in F-Area Tank Farm to enable F-Area Tank Farm 

closure in 10 years. 

The Contractor shall be responsible for design, procurement, installation and operation of 

equipment for conducting bulk waste retrieval/removal of salt and sludge from the liquid waste 
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storage tanks. The Contractor shall prepare and treat waste to meet the Waste Acceptance Criteria 

of downstream facilities, including SWPF, Tank 50H, the Saltstone Facility, and DWPF. 

Completion of bulk waste retrieval/removal activities is defined as DOE concurrence on the 

Contractor provided detailed presentation of the specified tank’s completion of bulk waste removal 

efforts with conclusive evidence. Future work scope for the specific tank transitions to the Tank 

Closure process (C.2.2.3) if closure is the next step or to Tank Space Management (C.2.1.1.2.1) if 

the tank will continue in service. 

Supplemental Information 

Bulk waste retrieval/removal of salt waste is currently conducted by adding liquid (e.g., dilute 

supernate, DWPF recycle water) to waste tanks with sufficient mechanical agitation that the 

saltcake material is dissolved for transfer to the appropriate hub tank, then transferred to a blend 

tank to be combined with salt solution from other tanks to achieve the appropriate chemistry 

balance. In the blend tank chemistry or other waste properties may be adjusted in order to meet the 

SWPF requirements.  Currently, dissolution of one 1.3 million gallon tank full of saltcake results 

in the generation of 4 million gallons of dissolved salt solution, which is equivalent to 

approximately 3 to 4 full tanks of dissolved salt.  Retrieval/removal of sludge waste also includes 

addition of liquid (e.g., supernate, water) to sludge (non-soluble) waste, agitation by several mixer 

pumps to suspend sludge solids, and transfer to a hub tank set up to receive and transfer sludge to 

the feed preparation tank, or directly to the feed preparation tank to then proceed with sludge 

washing.  Similarly, slurrying and washing one gallon of settled sludge increases waste tank 

inventory by 1.3 gallons of salt waste. 

C.2.1.1.2.5 Effluent Treatment Facility (ETF) 

The Contractor shall be responsible for operation of the ETF in compliance with environmental 

regulations associated with the Resource Conservation and Recovery Act (RCRA) and the 

National Pollutant Discharge Elimination System (NPDES) under the Clean Water Act. The ETF 

operator in charge shall be certified by the South Carolina Environmental Certification Board and 

hold an “A” Physical/Chemical Wastewater Certificate. 

The Contractor shall maintain the facilities in a ready-to-serve status, function as a service provider 

for other Site contractors, and coordinate with waste generators to develop annual waste volume 

projections. 

Supplemental Information 

The ETF is classified as an “A” Level physical/chemical wastewater treatment facility by the 

SCDHEC. The ETF treats low-level radioactive wastewater from the F and H Area separations and 

waste management facilities, F/H Laboratory, the Savannah River National Laboratory (SRNL), 

H Tank Farm evaporator overheads and miscellaneous sources, such as Soil and Groundwater 

Closure Projects well purge water. The ETF removes chemical and radioactive contaminants 

before releasing the water into Upper Three Runs Creek, a SRS stream that flows to the Savannah 

River. Because the Savannah River water eventually flows into municipal drinking water facilities, 

radiological effluents are governed by the Federal Clean Water Act. ETF non-radiological 

effluents are discharged within limits of permits issued by SCDHEC. 
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The ETF is designed and constructed to allow SRS to meet all environmental regulations 

associated with the Resource Conservation and Recovery Act and the National Pollutant Discharge 

Elimination System under the Clean Water Act. The ETF is designed to operate at an average 

capacity of 165 gpm and with a “sprint” capability of 300 gpm for short durations. The maximum 

permitted facility capacity is 430,000 gallons per day. The ETF encompasses wastewater 

collection and treatment operations that were modified for radioactive use. It was designed to 

remove heavy metals, organic chemicals and corrosive chemicals, as well as cesium and other 

radiological contaminants from the Site’s wastewater. 

C.2.1.2 Waste Vitrification 

Waste Vitrification operations includes the DWPF and the two existing GWSBs. 

C.2.1.2.1 Defense Waste Processing Facility 

The Contractor shall operate the DWPF to optimize the processing of the sludge and high activity 

feed streams from salt processing into a vitrified waste form that meets or exceeds all requirements 

for interim storage at SRS and all requirements regarding the acceptability of the vitrified waste 

form for disposal in a licensed Federal Repository. The Contractor shall avoid sludge feed breaks 

to DWPF. Mercury shall be managed consistent with the Safety Basis. The Contractor shall ensure 

the availability of a spare melter to affect a timely replacement of an operational melter in the 

event of its failure. The Contractor shall maintain a concentration limit of 897 g/m3 of fissile 

material in the glass and a canister heat load of less than 792 watts per canister. The concentration 

limit of 897 g/m3 is currently being reviewed for potential increase to 2500 g/m3. The Contractor 

shall also provide for safe storage of failed melters onsite by constructing failed melter boxes and 

Failed Equipment Storage Vaults (FESV). The Contractor shall procure canisters for use in DWPF 

as necessary to ensure continued operations. DWPF canister production shall continue to meet the 

requirements of DOE/RW‑0333P, Quality Assurance Requirements and Description, until and 

unless directed otherwise by DOE. 

Supplemental Information 

DWPF Canister Production 

The DWPF facility receives and combines washed sludge and high activity waste from salt 

processing with glass frit for vitrification and pouring into canisters. Tank Farm sludge waste feed 

preparation has supported canister production of as high as 337 canisters in a 12-month period as 

well as feed preparation systems internal to DWPF. The total canister production is expected to 

vary during the Contract period commensurate with the receipt of high activity streams from 

SWPF. 

To support higher glass throughput, the DWPF melter was retrofitted with four bubbler systems 

and the melter off-gas system was optimized in September 2010. Additional process improvements 

are necessary in order to support SWPF operations at a feed rate up to 9 Mgal per year. These 

improvements are scheduled to complete in FY21, and they are as follows: 

- Implementation of an alternate reductant 

- Processing of cesium Strip Effluent (SE) in the Slurry Mix Evaporator (SME) 
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- Laboratory Waste Handling modifications 

- Management of the high activity waste streams to be received from SWPF 

- Critical Spares in inventory 

Based on the current Liquid Waste System Plan, canister production schedules include two one-

week outages every year to allow for routine planned maintenance and another two weeks for the 

Site-wide steam outage each year.  A four-month melter outage is assumed around FY2029 as 

melter life is conservatively estimated to be 10 years. Melter replacement is determined by actual 

melter performance. Melter #4 is anticipated to be operationally ready for use at the time of 

contract award. Canister production and sludge batch need dates were projected in the current 

Liquid Waste System Plan based on: 

- DWPF recycle is beneficially reused. 

- Pu discards from H-Canyon will be supported to the extent allowable without negatively 

impacting planned canister waste loadings while continuing to comply with the canister 

fissile material concentration limits. 

DWPF Recycle 

DWPF recycle is the largest influent stream received by the Tank Farm. Volume reduction of the 

recycle stream is handled through evaporation by the 2H Evaporator System and through 

beneficial reuse in tank waste removal operations. The DWPF recycle stream will remain between 

1.5 and 1.9 Mgal/yr prior to SWPF operations. The rate could increase to as high as 3.7 Mgal/yr 

after the startup of SWPF. Diversion of the DWPF recycle stream to a treatment process vice its 

return to the Tank Farm will provide opportunities for simplification of the evaporator systems and 

the handling of sludge batch preparation facilitating waste removal from and closure of several 

tanks in H-Tank Farm.  A Systems Engineering Alternative Analysis is in progress to identify the 

type and method of treatment necessary to enable this diversion. 

Failed Equipment Storage Vaults (FESVs) and Melter Storage Boxes (MSBs) 

Construction/fabrication of Failed Equipment Storage Vaults (FESVs) and Melter Storage 

Boxes (MSBs) are repetitive activities required to sustain ongoing DWPF operation by providing 

interim storage of failed DWPF melters. Currently there is one FESV constructed, containing two 

vaults. Each vault was designed to store one failed melter inside an MSB. 

FESV is currently storing Melter #1 and Melter #2. Space has been reserved for construction of up 

to ten FESVs, if needed. Design and construction of the next FESV will be in progress when this 

contract period of performance starts. One MSB for Melter #3 will be complete and available in 

storage. 

Large contaminated failed equipment is currently stored in the 221­S Canyon. 

C.2.1.2.2 Glass Waste Storage Buildings (GWSB) 

The Contractor shall operate and maintain GWSB #1 and #2 to store glass waste canisters 

produced at the DWPF on an interim basis pending shipment for offsite disposal at a licensed 
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Federal Repository. The Contractor shall continue on-going canister double-stacking activities in 

GWSB #1 and GWSB #2 to provide sufficient storage locations for all planned canister 

production. 

Supplemental Information 

DWPF canisters are currently stored onsite in two dedicated interim GWSBs. A Shielded Canister 

Transporter (SCT) moves one canister at a time from the DWPF to a GWSB. Both GWSBs are 

qualified to meet or exceed a Performance Category 2 design basis earthquake.  It is anticipated an 

approach to double stack GWSB #2 will be identified prior to contract award.   

GWSB #1 consists of a below-grade seismically qualified concrete vault containing support frames 

for vertical storage of 2,286 storage positions of which 2,262 standard canister positions are in use 

storing radioactive canisters. GWSB #2, with a similar design to GWSB #1, has 2,340 standard 

storage locations and is currently being filled with radioactive canisters as they are produced.  

There are also approximately 20 locations in DWPF available for canister storage pending transfer 

to a GWSB. 

The GWSB #1 storage structure and services consist of four storage compartments, an SCT 

operating floor, air inlet and exhaust shafts, and attached building support facilities. The storage 

capacity of GWSB #1 is currently being expanded to double the capacity to 4,524 canisters by 

“double stacking” the canisters one on top of the other. Modification of canister positions and 

double stacking operations are in progress. 

Based on the current System Plan, additional storage capacity will be required with availability 

beginning in FY30 as current storage capacity is 6,861 and the total projected storage requirement 

is 8,121 for a shortfall of 1,260 canisters. 

C.2.1.3 Low Activity Waste Disposal 

The Low Activity Waste Disposal is conducted by transferring Decontaminated Salt 

Solution (DSS) from Tank 50H to the Saltstone Facility consisting of the Saltstone Production 

Facility (SPF) and Saltstone Disposal Facility (SDF). The Contractor shall ensure that the low-

activity salt waste stream sent to the Saltstone Facility from Tank 50H and/or SWPF shall 

complies with the SPF WAC. 

C.2.1.3.1 Saltstone Production Facility (SPF) 

The Contractor shall operate and optimize the SPF to support processing of low activity liquid 

waste, including DSS, for disposal in the SDF. The Contractor shall process up to 14 million 

gallons per year of low activity waste from Tank 50H and/or SWPF. This throughput assumes the 

operation of two TCCR units in addition to SWPF. SPF shall be operated to ensure compliance 

with Section 3116 Determination for Salt Waste Disposal at the SRS, Basis for Section 3116 

Determination for Salt Waste Disposal at the SRS, DOE M 435.1, applicable SCDHEC permits, 

and the Site Treatment Plan (STP). 
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C.2.1.3.2 Saltstone Disposal Facility (SDF) 

The Contractor shall operate and maintain Saltstone Disposal Facility (SDF) readiness to receive 

saltstone grout at all times except during a planned outage. Operations include filling the Saltstone 

Disposal Units (SDUs), maintaining the saltstone grout and transfer lines operational, maintenance 

and repair/replacement of valves, and maintaining SDU capacity available for operations. As each 

SDU construction is completed, the Contractor shall conduct acceptance testing prior to turn over 

of the SDU for SDF operations. Once an SDU is operationally filled, the Contractor shall maintain 

the SDUs in a safe condition and meet the applicable requirements of the Saltstone DSA and the 

state issued landfill permit. The Contractor shall perform modeling (in coordination with salt batch 

planning) for the inventory and concentrations of significant radionuclides placed in an SDU, in 

order to maximize emplacement while ensuring compliance with applicable performance 

objectives of the disposal facility, consistent with the SDF Performance Assessment. 

Supplemental Information 

The Saltstone Facility, consisting of the SPF and the SDF, processes DSS into saltstone grout at 

the SPF and permanently disposes of the resulting low level waste form in SDUs at the SDF.  

During Saltstone Facility operations, dry feeds (slag, fly ash, and cement) are weighed into batches 

and continuously fed into the SPF process room mixer where DSS is added at a controlled rate. 

DSS will be transferred daily at least in the amount of 33,000 gallons per transfer from Tank 50H 

(the SPF DSS feed tank) to two Salt Solution Receipt Tanks (SSRT) in SPF. Each SSRT has an 

operating level of 60,000 gallons. DSS is transferred from the SSRTs into the SPF process.  For 

every one gallon of DSS combined and mixed with dry feeds, approximately 1.76 gallons of 

saltstone grout is produced. The saltstone grout is pumped via transfer lines into one of several 

SDUs at the SDF. The saltstone grout sets (hardens) in less than 24 hours and is no longer 

flowable. As the grout sets, some water remains. This excess water (drain water) is pumped back 

to the SPF on a daily basis during SPF operations to be combined with DSS feed to the SPF mixer.  

 

Saltstone grout has historically been produced in daily batches containing approximately 35,000 

gallons of DSS; however, it is anticipated that a significant increase in the production of saltstone 

grout will be required once the SWPF becomes operational and the Saltstone Facility may be in 

continuous operation (24 hours/7 days per week), except during planned outages.  The annual 

processing requirement of about 13.7 million gallons includes minor contributions from the ETF 

and H-Canyon of up to 500,000 gallons and it is based on SWPF processing rate of 9 Mgal/yr 

combined with two operating TCCR units at 1 Mgal/yr each. 

 

The SDF currently consists of eight SDUs.  SDU #1 and SDU #4 no longer receive waste but will 

require operational surveillance and maintenance activity.  SDUs #2A and #2B are operationally 

full (filled to the limiting height allowed by the Safety Basis); SDUs #3A, #3B, #5A, #5B and #6 

are operational. By mid FY 2021, SDU#7 is projected to be operational, SDUs #8 and #9 are 

projected to be under construction, and designs for SDUs #10, #11 and #12 are projected to be 

complete and site preparation activities for these SDUs underway.  

 

SDU #6 is a commercial 32-million gallon pre-stressed concrete tank enhanced to meet the 

requirements for permanent disposal of saltstone grout and its design is the basis for the 

construction of future SDUs.  These concrete tanks are fitted with multiple pour spouts for 
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depositing the grout uniformly and multiple drain water columns with submersible pumps to allow 

for return of drain water to the SPF.  The SDUs have a network of piping on the tank top to direct 

saltstone grout to the selected pour spout and return drain water; instrumentation/equipment to 

monitor the temperature of the grout; and High Efficiency Particulate Air filtered vents to allow for 

air displacement as grout is deposited and to allow atmospheric breathing to prevent the 

accumulation of flammable vapors. 

 

Due to constituents contained in the saltstone grout, radiological hazards are low but chemical 

consequences are moderate. As salt dissolution activities in the Tank Farms progress, the chemical 

constituents from the various waste tanks containing saltcake may vary and may require re-

evaluation of the SDU concrete matrix and protective coating. 

 

C.2.1.4 Salt Waste Processing Facility (SWPF) 

Salt Waste Processing Facility (SWPF) operations will transition to this contract after the 

completion of one year of radioactive (i.e., hot) operations. The ninety day transition of this 

activity is currently scheduled to begin September 1, 2021. The Contractor shall maintain 

awareness of the actual SWPF schedule and shall have the flexibility to assume operation of SWPF 

earlier or later depending on the operational status of the facility. Following transition of 

operations, the Contractor shall bear responsibility for and operate and maintain the SWPF to 

process the salt waste feed stream resulting from tank waste removal operations to produce: (a) 

two high-activity waste feed streams for processing at the DWPF which meet all DWPF waste 

acceptance criteria and (b) a low-activity waste feed stream for processing at the SPF, which meets 

all SPF waste acceptance criteria. 

The Contractor shall maximize SWPF waste processing throughput. In addition, the Contractor 

shall implement the Next Generation Solvent (NGS) into SWPF (see C.2.2.5.1) during the 

Contract period to ensure compliance with minimum salt waste processing requirements. 

Supplemental Information 

Salt waste from tank farm waste removal operations will be pumped to one of the designated blend 

tanks located in the H Tank Farm for blending to meet all SWPF waste acceptance criteria. 

Approximately 1 Mgal of waste will be prepared at a time. After sampling to ascertain that the 

blended waste meets the waste acceptance criteria, the waste will be transferred to a staging tank in 

the H Tank Farm from which individual batches of approximately 23,200 gallons will be 

transferred to the SWPF for treatment. 

The SWPF treats salt waste in three successive basic unit operations: Alpha Strike Process (ASP), 

Caustic‑Side Solvent Extraction (CSSX), and Alpha Finishing Process (AFP) (only applicable in 

multi-strike mode). These processes separate the radioactive elements (primarily Strontium (Sr), 

actinides, and Cesium (Cs) from the salt solution transferred from H Tank Farm and concentrate 

them into a relatively small volume. This small volume is then transferred to the DWPF for 

vitrification. The remaining low activity Clarified Salt Solution (CSS) waste stream contains only 

low levels of radioactive materials and is transferred to the SPF for incorporation into grout. The 

ASP occurs first and is used to separate Sr and actinides from the waste feed by monosodium 

titanate (MST) adsorption and filtration. The CSSX process follows the ASP and is used to remove 
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Cs from the ASP filtrate by solvent extraction. The AFP is a process step (only applicable when 

more than one round of MST adsorption and filtration is required) that mimics the ASP and is used 

as necessary to provide additional Sr/actinide removal downstream of the CSSX process. 

The ASP is operated as a batch process.  Each batch of salt waste received in the ASP alpha strike 

tank at the SWPF is chemically adjusted to achieve the proper pH and MST is added. The tank 

contents are mixed to allow the MST to adsorb the Sr and actinides (a 12-hour process for batches 

not expected to require additional processing via AFP and a 6-hour process for batches projected to 

require additional processing via AFP). The MST waste mixture is then filtered to produce a 

concentrated MST waste slurry and a CSS filtrate. The concentrated MST waste slurry is 

chemically adjusted to reduce its sodium concentration to meet the DWPF waste acceptance 

criteria and then transferred to DWPF for vitrification, while the CSS filtrate is routed to the CSSX 

process. 

The second SWPF processing stage is CSSX, which is a continuous flow process utilizing 36 

contactor stages for extraction, scrubbing, stripping, and washing of the CSS stream. Cs is 

removed by contacting the CSS with an engineered solvent in the extraction stage contactors. 

Following extraction, the Cs-enriched solvent is scrubbed to remove impurities (primarily sodium 

and potassium). The solvent is then contacted with a dilute nitric acid strip solution in the stripping 

stages, where the Cs is transferred to the aqueous strip effluent (SE). The SE (containing a high 

concentration of Cs) is sent to DWPF for vitrification. The Cs depleted aqueous raffinate stream 

from the extraction process is sent to the AFP. 

The AFP, which is located downstream of the CSSX process, is the third SWPF processing stage.  

The Cs depleted aqueous raffinate stream from the CSSX extraction process for batches not 

expected to require additional processing via AFP, is sampled and analyzed at the AFP to confirm 

that it meets all SPF waste acceptance criteria as Decontaminated Salt Solution (DSS) and then 

transferred to SPF for incorporation into grout. Otherwise the Cs depleted aqueous raffinate stream 

from the CSSX process undergoes additional processing at the AFP using MST to further remove 

Sr and actinides to the point where, as confirmed by sampling and analysis, the stream meets all 

SPF waste acceptance criteria as DSS whereupon it is transferred to the SPF for incorporation into 

grout. 

The SWPF is designed to process 7.3 Mgal/yr of salt solution and produce the following outputs 

for each gallon of salt waste processed: 

- ~1.28 gal of DSS for processing at SPF; 

- ~0.08 gal of SE for processing at DWPF; and 

- ~0.02 gal of concentrated MST waste slurry for processing at DWPF. 

The interface boundaries between SWPF and other liquid waste facilities as described in the SWPF 

Documented Safety Analysis are as follows: 

- DWPF Interface - Seal plate outside of SWPF Waste Transfer Enclosure. 

- HTF Interface - Seal plate outside of SWPF Waste Transfer Enclosure. 
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- SPF Interface - Seal plate outside of DSS Hold Tank/Filter Feed Tank-B of Alpha 

Finishing Facility 

C.2.2 Liquid Waste Operations Support 

The Contractor shall provide Liquid Waste Operations Support which consists of SDU 

Construction, SWPF Integration, SWPF Transition, Tank Closures, DOE‑3009‑2014 

Implementation, Technology Development and Deployment, Production Enhancements, and 

Additional GWS Capability. All capital asset projects, and major capital asset modifications shall 

comply with DOE Order 413.3, Program and Project Management for the Acquisition of Capital 

Assets, as applicable. The SDU construction activity is the only currently identified capital asset 

project in the PWS. 

C.2.2.1 Saltstone Disposal Unit Construction 

The Contractor shall assume responsibility for the completion of SDU #7 and is responsible for the 

construction of future SDUs. The SDU #7 project will be ongoing at contract turnover and is 

scheduled to be operational mid-FY21. All SDUs, i.e., #7 - #12, will be a 32 Mgal pre-stressed 

concrete tank similar in design to SDU #6. Based on required salt waste processing volumes, 

approximately 20 Mgal of disposal volume for saltstone grout is required annually. SDUs #8 

and #9 will be under construction, and SDUs 10 to 12 will be in the design phase, all with an 

approved project scope, cost, and schedule baseline at the time this contract period of performance 

starts. Based on the current System Plan, an additional and smaller SDU may be required and will 

be sized as needed to complete the mission. 

The key performance parameters (KPPs) for each SDU structure include but are not limited to: 

1) the SDU is free of leaks as demonstrated by leak testing, 2) provides saltstone grout 

containment, 3) provides infrastructure capable of receiving saltstone grout at a minimum of 

100 gallons per minute, and 4) has a leak detection system in accordance with the Z‑Area 

Industrial Solid Waste Landfill Permit requirements. Additional KPPs are identified during the 

conceptual design process and approved with the project performance baseline at Critical Decision 

point #2 (CD-2). 

The Contractor shall conduct Performance Assessment analysis as necessary to maintain 

compliance as required by DOE O 435.1 for each SDU. Scope under this PWS element is 

considered to be complete for each SDU constructed upon declaration of CD-4 approval and 

turnover to operations including all balance of plant activities to support operations. 

C.2.2.2 Salt Waste Processing Facility Transition 

The Contractor shall execute the DOE-approved SWPF Operations Transition Plan to assume full 

accountability and responsibility for continued operations of the SWPF complex without 

negatively impacting other ongoing LW operations. The duration of transition shall not exceed 

90 days. This Plan will be prepared by the incumbent Liquid Waste Contractor and will be ready 

for execution at the time of IMC contract award. The plan includes the review for inclusiveness 

and acceptance of all Government-owned real and personal property, all necessary facility asset 

documentation, safety basis plans and documentation, engineering drawings, FIMS required 

information, identification of any changes to operations and maintenance procedures, training and 
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training requirements.  This effort includes completing the transmittal of all SWPF documents to 

the SRS Document Control before the end of the transition period. 

As part of the acceptance of all Government-owned real and personal property, the Contractor 

shall complete a formal inventory of all other nuclear and non-nuclear real property and personal 

property within 60 days upon SWPF and ancillary facilities transfer. Any discrepancies from the 

existing inventory records shall be reported to the CO. 

The Contractor shall ensure that any required reach back to the SWPF construction contractor 

needed under this PWS element is completed within 60 days of the completion of transition of 

operations of SWPF to the Contractor. 

Supplemental Information 

An integral part of the IMC Contract is the requirement for a smooth transition of continued SWPF 

facilities (complex) operations, after one year of radioactive (i.e., hot) operations from the SWPF 

construction contractor to the Contractor. 

C.2.2.3 Tank Closures 

The Contractor shall complete operational closure of the F Tank Farm waste tanks and ancillary 

facilities including the deactivation of the F to H inter-area transfer line, operational closure of the 

high risk H Tank Farm waste storage tanks near or in the water table (tanks 9, 10, 11, 13, 14, 

and 15), and five additional H Tank Farm tanks during this contract period of performance. Tank 

closures shall be conducted in accordance with the Consolidated General Closure Plan, tank(s) 

specific Closure Module, and the DOE Order 435.1 Tier 1 Closure Authorizations and tank(s) 

specific Tier 2 Closure Plan. 

Supplemental Information 

The operational closure phase for the Tank Farm waste tanks generally consists of the following 

activities: 1) removal of heel waste from the tanks, 2) sampling and analysis of the remaining 

residual waste in the tanks, 3) isolation of the tanks from waste transfer systems and chemical 

addition systems, 4) filling each tank, tank annulus, and tank cooling coils with grout; 5) capping 

all tank risers and 6) isolation of the tank from all other tank farm support systems. Following 

completion of all closure activities, each closed tank will be removed from the Wastewater Permit 

upon SCDHEC approval in accordance with the Consolidated General Closure Plan. A tank 

closure process flowchart is included as Attachment 3. Tank closure documents are prepared to 

demonstrate compliance with DOE and regulatory requirements as well as NDAA Section 3116. 

The Performance Assessments and the Tier 1 Closure Authorizations for both F and H Area Tank 

Farms are complete. 

Types I, II, and IV older style high level waste tanks (Tanks 1F through 4F, 7F, 8F, 

9H through 11H, 13H through 15H, and 21H through 24H) are planned for operational closure in 

accordance with a formal agreement (FFA) between the DOE, the SCDHEC and the EPA. Some of 

these tanks may require cooling coil flushing and annulus cleaning (Type I and II tanks). 
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C.2.2.3.1 Tank Heel Removal and Residual Sampling 

Once bulk waste removal is completed, the remaining waste in a tank is referred to as the heel. The 

Contractor shall remove the heel waste from each tank.  When heel waste removal efforts are 

determined to be sufficient, the Contractor shall submit a request to enter the Sampling and 

Analysis Phase and obtain preliminary cease waste removal concurrence from DOE, the EPA, and 

SCDHEC. The Contractor shall subsequently sample and analyze the resulting “residual” waste 

remaining in the tank(s), document the results in a Residual Inventory Determination Report, and 

prepare a Special Analysis as a supplement to the F or H Area Tank Farm Performance 

Assessment, as appropriate. The Contractor shall also prepare a Waste Removal report as well as a 

Waste Concentrations Calculation report to serve as inputs to the development of the Tier 2 

Closure Plan. The Contractor shall prepare a Closure Module and Tier 2 Closure Plan to confirm 

the DOE Order 435.1 and regulatory performance objectives continue to be met and that the 

stabilized tank(s) is protective of human health and the environment. An FFA Final Cease Waste 

Removal concurrence shall be prepared by the Contractor and must be approved by the SCDHEC 

and the EPA for each tank. 

Supplemental Information 

Waste from each entire tank farm shall be removed to the maximum extent practicable achieving 

approximately 99 percent removal of the highly radioactive radionuclides as defined by the 

applicable Basis for Section 3116 Determination for Closure document. 

Tank waste heel removal is required with documented waste removal results to demonstrate to 

DOE, SCDHEC, and EPA the diminishing effectiveness of each deployed waste removal 

technology and that additional waste removal is not practical. Residual sampling and analysis must 

be conducted in accordance with the SCDHEC-approved Liquid Waste Tank Residual Sampling 

and Analysis Plan and the associated Quality Assurance Program Plan, which specify SRNL as the 

only laboratory that can perform these analyses. These services are obtained via an SLA. 

Concentration and volume data are used to characterize the residual material to produce 

radiological and non-radiological inventories for the Special Analysis and Closure Module. 

C.2.2.3.2 Tank Isolation 

The Contractor shall isolate waste tanks and associated systems in accordance with the associated 

tank specific Closure Module, Tier 2 Closure Plan, and defined safety basis requirements. 

Supplemental Information 

Isolation activities prior to stabilizing a tank with grout are the physical process of disabling waste 

transfer and chemical addition systems from the tank such that no material may be transferred into 

or out of the tank. Tank transfer line isolation may include cutting and capping and blanking 

mechanical system components. Isolation of remaining intact services can be performed after the 

tank has been filled with grout. This includes but is not limited to air, electrical power to all 

components, and ventilation systems. Isolation plans for each tank being closed are prepared and 

described in the specific Closure Module. 
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C.2.2.3.3 Tank Grouting 

Prior to grouting the Contractor shall develop the Residuals Inventory Determination Report, 

perform the Special Analysis, and prepare the Closure Module and Tier 2 Closure Plan. After the 

Closure Module is approved by SCDHEC, the Tier 2 Closure Plan is approved by DOE, and DOE, 

SCDHEC, and EPA provide their respective Final Cease Waste Removal decisions, the Contractor 

shall stabilize tanks with grout in accordance with the approved Closure Module and Tier 2 

Closure Plan. 

A tank is considered “closed” when DOE concurs that the Contractor has completed the work 

scope to remove the tank from service as defined in the approved Closure Module. Following 

closure, the Contractor shall complete any remaining isolation of each tank from Tank Farm 

services, prepare the tank(s) specific Final Configuration Report and tank(s) specific Explanation 

of Significant Differences, and then request the tank(s) be added to the Hazardous Waste Permit 

and removed from the Industrial Wastewater Permit. 

Supplemental Information 

Grouting is the process of placing reducing grout in the primary tank up to and including the risers, 

remaining equipment, annulus, and cooling coils. The reducing grout provides long-term chemical 

durability and minimizes leaching of residual waste over time. The reducing grout is self-leveling, 

and encapsulates the residual waste and equipment remaining inside the tank and annulus. 

Grouting activities include field modifications and grout procurement. 

For tanks with installed equipment or cooling coils, internal voids are filled with a flowable grout 

mixture. In those tanks where the cooling coils have broken, alternative techniques are used to 

minimize voids in the grout matrix. 

The final grouted tank configuration is an integral monolith free of voids and ensuring long-lasting 

protection of human health and the environment. 

C.2.2.4 Safety Basis Upgrade 

The Contractor shall revise the Documented Safety Analysis (DSA) and Technical Safety 

Requirements (TSRs), including development/revision of supporting hazards and accident 

analyses, for the Concentration, Storage, and Transfer Facilities (CSTF) and DWPF necessary to 

(1) optimize the safety basis for their enduring missions reflecting current/anticipated material 

processed and hazards; (2) address gaps identified in the gap analysis performed for each in 

response to Operating Experience Level 1, OE-1: 2015-1; and (3) address results of documented 

evaluations performed for each in response to lessons learned from the 2014 WIPP incidents.  

Revisions to the DSAs are expected to consider the latest DOE expectations provided in DOE-

STD-3009-2014, as well as supporting documents issued since 3009-2014 (e.g., DOE-STD-1186-

2016, DOE-HDBK-1224-2018).   

The Contractor shall develop and submit to DOE-SR for concurrence a plan describing the strategy 

for developing the DSA/TSR revisions within 6 months of the Notice to Proceed.   
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The Contractor shall submit the DSA/TSR revisions to DOE-SR for approval within three years of 

the Notice to Proceed.  The DSA/TSR submittals shall also include an associated implementation 

plan.  If the implementation plan includes physical modifications or additions to the facilities, the 

modifications or additions shall be completed and shall be executed under the facility operations. 

 

Supplemental Information 

The gap analyses for CSTF and DWPF are documented in DOE-SR memorandum OSQA-17-0009 

to DOE-HQ dated 12/7/2016.  The evaluations for CSTF and DWPF in response to lessons learned 

from the WIPP incidents are documented in STAR records 2015-SA-001482 and 2015-CTS-

001391.  

C.2.2.5 System Optimization 

The Contractor shall identify, develop, and implement improved approaches and technologies for 

tank closure, tank space management initiatives, waste removal, waste treatment, and/or waste 

disposal, which reduce lifecycle Liquid Waste program costs, accelerate radioactive liquid waste 

disposition schedules, or otherwise optimize system performance. The Contractor shall support and 

participate in DOE-sponsored technology initiatives, which benefit the Liquid Waste system. 

The Contractor shall maintain an interactive program/system planning process for Liquid Waste 

program milestones and execution schedules including comprehensive salt and sludge batch 

planning. A comprehensive liquid waste system plan that addresses the scope necessary to 

complete the liquid waste program life cycle shall be developed and submitted to DOE annually. 

C.2.2.5.1 Next Generation Solvent (NGS) Deployment 

The Contractor shall perform final tie-in of the system modifications associated with NGS 

implementation into SWPF operations and implement SWPF NGS operations as directed by DOE. 

Supplemental Information 

A new solvent has been developed that results in significantly improved cesium decontamination 

factors and processing rates in a caustic side solvent extraction system. The new solvent, termed 

NGS, has been successfully deployed in the MCU. Use of NGS requires a different strip 

solution (boric acid) and scrub solution (caustic) to replace the current strip and scrub 

solutions (solutions of nitric acid). Modifications to provide boric acid storage/transfer and caustic 

scrub capability are required in order to support SWPF operation with the new solvent. 

The necessary modifications in SWPF to allow for use of NGS are complete. These modifications 

include the three chemical storage tanks (concentrated boric acid, dilute boric acid, and caustic 

scrub) and the associated infrastructure (building, dikes, sumps, transfer pumps, piping, etc.). 

C.2.2.5.2 At-Tank Cesium Removal 

The Contractor shall assume responsibility for operating an at-tank cesium removal process, called 

the Tank Closure Cesium Removal (TCCR) System Unit on waste tank 9H. The Contractor shall 

also determine an offsite disposal facility for the TCCR filter media and any other contaminated 
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equipment/material not suitable for disposal at SRS. The Contractor will collect the necessary data 

from the TCCR operation with Tank 9H waste to determine the feasibility and cost effectiveness of 

that operation on other waste tanks. Based on this determination, a decision will be made whether 

to proceed with the procurement of a second TCCR unit and plan for the operation of at least two 

units as supplemental salt processing to complete the LW mission. 

Supplemental Information 

The TCCR System is an at-tank ion exchange process for cesium removal from liquid salt waste to 

provide supplemental treatment capability. The TCCR system consists of a module that contains 

two pre-filters and four shielded ion exchange columns, using two columns at a time in a lead-lag 

configuration. Crystalline silicon titanate (CST) resin has been selected for current TCCR unit 

demonstration as the ion exchange media. Saltcake stored in the LW storage tank is dissolved by 

adding water and recirculating with pumps. The resultant salt solution is transferred out of the tank 

through jacketed transfer lines and passed through the pre-filters to remove any solids and then 

processed through the ion exchange columns to remove Cs‑137 from the salt solution. 

Decontaminated salt solution is transferred to a nearby existing waste storage tank for eventual 

transfer to Tank 50H, feed tank for the Saltstone Production Facility.  Resin columns loaded with 

Cs‑137 to the extent practical (“spent”) are removed and replaced with new ion exchange columns 

and new media.  Spent columns are transported to the interim safe storage awaiting disposal. A 

HEPA-filtered ventilation system is used to maintain negative pressure in the process area of the 

module. 

This TCCR demonstration has been initiated using Tank 10H salt waste. A total of 210,000 gallons 

of dissolved salt waste out of Tank 10H were processed through TCCR. Additional operations data 

is required as the salt dissolution in Tank 10H was less than satisfactory due to the presence of a 

Burkeite salt layer that was difficult to dissolve with the waste removal equipment employed in the 

operation. Salt solution density was lower than desired to prove Cs-137 loading capability of the 

ion exchange columns in addition to discovering higher than expected loading of calcium in the 

columns. The existing TCCR unit will be modified based on lessons learned and deployed for use 

with Tank 9H waste to continue the technology demonstration. 

C.2.2.5.3 Melter Fabrication 

The Contractor shall monitor and evaluate DWPF operational performance of the melter’s life 

expectancy and required HLW canister production in DWPF against the need to procure and 

fabricate additional melters. The Contractor shall maintain Melter #4 ready to install and complete 

fabrication of Melter #5 in a time period commensurate with the risk of premature melter failure 

based on planned DWPF production rates. Building 717-F will continue to be available for storage 

of unused melters and for the fabrication of future melters. 

Supplemental Information 

The performance of DWPF is reliant on the continued operation of the melter. The melter design is 

mature and readily available for the continued use for future melter fabrication. Planning for future 

melters is based on having a melter ready for installation upon a melter failure which requires one 

melter in storage ready for installation and a second melter in full fabrication. Currently, DWPF is 

operating on Melter #3, Melter #4 is completing assembly after undergoing corrective actions to 
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resolve non-compliances. Melter #4 would be available for installation by the end of FY 2020. The 

refractory brick for Melter #5 is in storage onsite. 

C.2.2.5.4 DWPF Operational Improvements 

The Contractor shall implement operational improvements of the DWPF to minimize effluents and 

process additions, to streamline the DWPF feed process, and to maximize DWPF waste processing 

operations. The operational improvements must at a minimum address the increased SE influent to 

DWPF from SWPF. The Contractor shall provide all engineering, design, fabrication / 

modifications, installation of any jumpers, utility tie-in information, and the volumetric changes 

calculated to result from the proposed operational improvements. 

Supplemental Information 

The DWPF recycle stream back to the tank farm is highly influenced by the canister 

decontamination frit stream.  Modifications implemented by the Contractor at DWPF could reduce 

the recycle waste stream back to the Tank Farms by 500,000 gallons annually. 

C.2.2.5.5 Tank 48H Recovery 

The Contractor shall maintain Tank 48H in a safe condition during the contract period. The 

Contractor shall also resume technology development activities to determine path forward for the 

treatment and disposition of Tank 48H waste with the intention of implementing the treatment 

method and completing treatment operations in the contract period of performance. 

If the Contractor determines it is advantageous to return Tank 48H to service as a part of 

optimization efforts during the contract period, the Contractor shall provide an Analysis of 

Alternatives to the CO that includes consideration of previous alternatives analyses, identification 

of any new approaches, and a final recommended approach. Any recommendation to recover 

Tank 48H and return it to high level waste service must address the technical approach, safety 

basis impacts, cost, and schedule among other attributes. 

Supplemental Information 

Tank 48H, located in the H-Tank Farm, is a 1.3 million gallon Type III compliant high level waste 

tank. It currently holds approximately 250,000 gallons of radioactive liquid waste material from 

the operation of the In-Tank Precipitation process. The tank contains approximately 26,000 kg of 

organic tetraphenylborate compounds.  The organic material is incompatible with other waste 

treatment facilities at SRS; consequently, the tank is isolated from the other tanks in H-Tank Farm. 

Tank 48H is located in close proximity to DWPF sludge preparation/qualification tank 

(Tank 51H), the Saltstone Production Facility feed tank (Tank 50H), and the SWPF feed tank 

(Tank 49H). As such, its return to service could greatly enhance the ability to prepare salt or sludge 

feed batches. 

DOE and its contractors have considered several technologies and operational approaches to the 

recovery of Tank 48H. Those technologies have historically been cost prohibitive and have not 

developed beyond the design and laboratory scale testing phase. 
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C.2.2.5.6 Technology Development and Deployment 

The Contractor shall identify and propose technology development and deployment activities 

required to optimize the liquid waste system in order to meet or exceed contract commitments and 

decrease the liquid waste program life cycle cost and/or schedule. Upon review and concurrence 

from DOE, the Contractor shall execute specific technology development and deployment 

activities. 

C.2.2.6 Additional Glass Waste Storage Capability 

The Contractor shall analyze planned production of HLW canisters in DWPF against the storage 

capabilities of the current GWSBs and determine when additional onsite storage capacity is 

required. Options to be considered shall include but are not limited to: 1) implementation of double 

stacking in GWSB #2; 2) a third GWSB similar to the two other facilities; 3) a concrete pad, above 

grade storage approach potentially with canister overpacks; and 4) design and construction of a 

canister shipping facility. The Contractor’s analysis shall ensure that storage space is available for 

at least 1,260 canisters by the beginning of FY30. The Contractor’s analysis, including a 

recommended alternative, shall be completed and submitted for DOE review and approval by the 

end of FY23. The final determination for any additional storage capability is subject to DOE 

approval, and the Contractor’s analysis excludes the development of a complete specification for 

additional GWS capability. 

C.3 Nuclear Materials Stabilization and Disposition and Non-Operating Nuclear Facilities 

(Surveillance, Maintenance, and Deactivation) 

The regulatory and scope requirements for this section of the Master IDIQ PWS are undergoing 

review and are subject to change. Any Task Order(s) in support of C.3 scope is not anticipated to 

be issued before FY24 and will be subject to the same requirements as set forth in the above PWS. 

C.4 Reserved  

C.5 Core Functions: Program Support/Services 

Definitions: As used in this section: 

“Program” means an organized set of activities directed toward a common purpose or goal 

undertaken or proposed in support of an assigned mission area. It is characterized by a strategy for 

accomplishing a definite objective(s) that identifies the means of accomplishment, particularly in 

qualitative terms, with respect to work force, material and facility requirements. Programs are 

typically made up of technology-based activities, projects and supporting operations within the 

contract PWS. 

“Program Management Plan (PgMP)” means a plan describing the systems, processes, procedures 

and other associated documentation to be used for management of programmatic and project work 

within each Task Order/CLIN under the authorized contract PWS.  
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“Performance Measurement Baseline (PMB)” means the uniquely identifiable and segregatable 

DOE approved baseline for each post-Critical Decision point #2 (CD-2) project being executed 

under DOE O 413.3 within the authorized contract PWS as defined in DOE O 413.3. 

“Task Order Performance Baseline (TOPB)” means the uniquely identifiable and segregatable 

DOE approved baseline associated with each Task Order/CLIN within the authorized contract 

PWS. Within a TOPB may be one or more PMB(s). 

“Contract Performance Baseline (CPB)” means the DOE approved integrated contract 

performance baseline that includes each approved TOPB and PMB logically linked, integrated, 

and time phased to represent all authorized work under the authorized contract PWS, as executed 

per the Contractor’s PgMP. 

C.5.1 Project Support Performance Requirements 

The Contractor shall: 

(1) Adopt and maintain all required and associated documentation for each Post-Critical 

Decision–0 (CD‑0) project being executed under DOE O 413.3. 

(2) Maintain, and update, as appropriate, an EVMS as described in the DOE‑H‑2024 

Earned Value Management System (Mar 2019) (Revised) clause of Section H. 

(3) Evaluate Program and Project Management requirements and associated implementing 

instructions, as specified in the remainder of this section, and develop and provide a 

Program and Project Management Requirements Gap Analysis associated with the 

incumbent Liquid Waste Contractor’s Program and Project Management systems, 

processes, procedures, and other associated documentation, to DOE for approval. 

(4) In addition to, and with submittal of, the Program and Project Management 

Requirements Gap Analysis, submit a proposal for DOE approval to replace, in part or 

in whole, the incumbent Liquid Waste Contractor’s Program and Project Management 

systems, processes, procedures, and other associated documentation if the Contractor 

elects to affect such replacements. 

(5) Prepare an independent and stand-alone proposal to DOE for approval make changes 

to, or deviate from, existing required / associated documentation for a Post-CD‑0 

project being executed under DOE O 413.3 if the Contractor elects to affect such 

changes or deviations. 

Proposals submitted for the purposes described in Section C.5.1 (a) shall apply the requirements 

and associated implementing instructions as defined in the following sections, for safely and 

effectively performing the cleanup mission at the Site, to all work within the PWS. 

The Contractor and/or the CO shall identify and, if appropriate, mutually agree to any changes to 

other contract terms and conditions, including cost and schedule, associated with proposals 

submitted for the purposes described in Section C.5.1 (a), pursuant to applicable requirements of 

the Task Ordering Procedure in Section H, and the changes clauses in Section I, of this contract. 
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C.5.1.1 Program and Project Management 

The desired outcome is predictable and consistent Contractor performance aligned to customer 

needs conducted within authorized baseline(s). 

The Contractor shall ensure that program and project management practices are used in the 

performance of work including the development of plans, baselines, disciplined change control 

processes, and service level agreements. 

The Contractor shall prepare and submit for DOE approval a PgMP that describes how the 

Contractor will provide all management and technical information to: 

(1) Meet the requirements of DOE O 413.3, for those projects identified by DOE. 

(2) Support the budget formulation activities including, but not limited to, emerging work 

items list; budget formulation input (including Integrated Priority List), the fall budget 

update submission, budget scenario development, and budget presentations (such as 

public and regulatory briefings, etc.). 

(3) Meet the data requirements of the DOE Integrated Planning, Accountability, and 

Budgeting System (IPABS) for all PWS work 

(4) Meet the data requirements of the Project Assessment and Reporting System (PARS II) 

for projects being executed under DOE O 413.3. Data for all scope in the PWS 

identified by DOE as required to be executed in compliance with DOE O 413.3 shall be 

uploaded into PARS II in accordance with DOE O 413.3 and the “Contractor Project 

Performance Upload Requirements” document maintained by the DOE Office of 

Project Management. 

(5) Ensure transparency in PWS performance and efficiency in PWS execution. 

(6) Support audits, evaluations, and external technical reviews. 

(7) Support other PWS performance assessments and information needs. 

(8) Support development of integrated lifecycle cost estimate data, as directed by DOE, for 

EM Liability purposes. 

All PWS management information developed under this Contract shall be accessible electronically 

by DOE.  

C.5.1.2 Earned Value Management System (EVMS) 

The Contractor shall maintain, and update, as appropriate, an Earned Value Management System 

Description (EVMSD), following adoption of the incumbent Liquid Waste Contractor’s EVMS 

during Contract Transition, that describes the management processes and controls to be used to 

implement a compliant EVMS, manage and control work, and complete Contract requirements. 

The EVMSD shall include: 
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(1) The baseline development process and the hierarchy of documents used to describe and 

maintain the CPB, each TOPB and each PMB. 

(2) Identification of the systems, tools and software and integration of these systems with 

the WBS and accounting systems and data. 

(3) The process the Contractor intends to use for earned value management, configuration 

control, interface control, and document control. 

(4) The Contractor’s Baseline Change Control Process, specifically describing any unique 

configuration control methodology intended to differentiate change control, if 

applicable, in relation to the CPB, each TOPB and/or each PMB. 

(5) The Contractor’s process for handling changes that impact costs and not schedule. 

(6) The Organizational Breakdown Structure, including roles and responsibilities of each 

major organization and identification of management personnel. 

(7) A list of EVMS software the Contractor proposes to use for program and project 

control per the business systems clauses in Section H. 

The Contractor shall comply with the requirements of the Section H Clause entitled, DOE‑H‑2024, 

Earned Value Management System, and, if required have the EVMS evaluated against the EIA‑748 

standard per DOE direction. When EVMS certification is required for a project being executed 

under DOE O 413.3, upon completion of the evaluation and closure of all corrective actions, 

DOE‑PM will certify the Contractor’s EVMS as compliant with the EIA‑748 standard. After initial 

evaluation and determination of compliance and / or certification, DOE may at any time require 

the Contractor to repeat the evaluation and compliance / certification process. The Contractor shall 

provide all necessary support to conduct the initial and any subsequent evaluations and closure of 

all corrective actions. 

The Contractor shall flow down EVMS requirements in accordance with the Section H Clause 

entitled, DOE‑H‑2024, Earned Value Management System. 

C.5.1.3 Contract Performance Baseline (CPB) 

The CPB, comprised of TOPB(s) and PMB(s), shall be an integrated and traceable technical scope, 

schedule, and cost execution baseline(s) that encompasses all activities to execute the requirements 

of this Contract, informs and is integrated with the other Site contractors’ scope, schedule and cost 

baseline, as applicable, and enables safe, effective and efficient advancement and completion of 

the Site mission; 

The CPB, and associated TOPB(s) and PMB(s), shall include the following: 

(1) Technical Scope. The following baseline documents shall be viewed collectively as the 

technical scope for the cost/schedule control system: 

(A) Contract PWS and other sections that define work scope and requirements; 
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(B) Waste site and facility lists; 

(C) Approved interface agreements; and 

(D) WBS Dictionary Sheets (the WBS submittal shall include a data column which 

cross-references the WBS elements at the lowest level to the appropriate 

Contract Line Item Number [CLIN]). 

The CPB, and associated TOPB(s) and PMB(s), shall comply with the following requirements: 

(1) The WBS shall encompass all activities required in this Contract and provide the basis 

for all project control system components, including: 

(A) Estimating; 

(B) Scheduling; 

(C) Budgeting; and 

(D)  Program and Project performance reporting (as required under this contract). 

(2) Control accounts within the WBS shall be identified; and 

(3) The baseline and management thereof shall comply with EIA‑748 Earned Value 

Management Systems as approved through the EVMSD. 

The CPB, and associated TOPB(s) and PMB(s), schedule shall: 

(1) Include all significant external interfaces, regulatory and Defense Nuclear Facilities 

Safety Board commitments, and Government-Furnished Services and 

Information (GFS/I) dependencies. 

(2) Be an activity based, resource loaded, logical network-based and integrated plan that 

correlates to the WBS and is vertically traceable to the EVMS control accounts and 

aligns with the Contractor’s field schedules. 

(3) Include earned value method at the activity level and be capable of summarizing from 

control accounts to higher WBS levels. 

(4) The CPB cost estimate shall include resource plans / task analyses, detailed resource 

estimates, basis of estimates, budgetary requirements, and identification of direct costs, 

indirect costs, management reserve, and fee. 

(5) The method used to determine earned value shall be identified for each control account. 

(6) The CPB shall be accessible to DOE at any time through access to electronic software 

and native data files. 
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The CPB shall be logically tied, driven, and integrated with: 

(1) Financial system(s) for consistency and accurate reporting of information with 

traceability to budget and reporting requirements. 

(2) DOE, congressional, regulatory, and external commitments. 

(3) Performance milestones including contract performance incentives and other 

performance measures established by DOE. 

C.5.1.4 Contract Performance Baseline Submittals 

The Contractor shall develop and submit an initial CPB as directed by DOE. Subsequent updates 

to the CPB will occur as each Task Order is negotiated and awarded, and the associated TOPB(s) 

and PMB(s) implemented into the CPB. These proposed CPB updates, for additional Task Order 

work only, will be submitted as part of the Task Ordering Process to the CO, for DOE and 

Contractor negotiation and DOE approval, as part of the Contractor’s Task Order Proposals. The 

Contractor shall comply with the requirements of Section H Clause entitled, Task Ordering 

Procedure. The Contractor shall also follow the requirements of their EVMSD requirements for 

baseline change control process. 

The Contractor shall provide the WBS, WBS dictionary data, and basis of estimate data in either 

Microsoft Word© or Microsoft Access© format. Cost data shall be provided in Microsoft Access© 

or Microsoft Excel© format and the schedule shall be provided utilizing the current version of 

Primavera Systems, Inc., Enterprise for Construction© software, unless agreed to otherwise by 

DOE. 

The Contractor shall provide additional data that may be required by the SRS Operations 

Contractor for development of the Savannah River Sitewide lifecycle baseline, as directed by 

DOE. 

The Contractor shall support DOE External Independent Review and Energy Systems Acquisition 

Advisory Board (ESAAB) review as required. 

C.5.2 Program and Project Performance Reporting 

The Contractor shall provide DOE with the necessary CPB performance information to support 

budget planning and execution, program and project planning and execution; program and project 

performance reporting, audit, and evaluation; and other DOE performance assessment and 

information needs. 

C.5.2.1 Monthly Performance Report 

The Contractor shall submit to DOE CO, with copy to ContractorsMPR@hq.doe.gov, not later 

than the fifteenth business day prior to the end of each calendar month, a Monthly Performance 

Report representing the prior month’s performance monthly. The Monthly Performance Report 

shall include a summary of overall contract performance, a separate report for each of the major 
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work scopes and projects at the PBS and Task Order level, and a PMB report for each post CD-0 

project executed under DOE 413.3.   

The summary of overall contract performance shall include: 

(a) Significant accomplishments. 

(b) Major issues including actions required by the Contractor and DOE. 

(c) Analysis of funds expenditure, with projections for the contract, each task order and 

each DOE O 413.3 project, by FY and life of the Contract. 

(d) Technical scope, schedule, and cost variance analysis; including implications to near 

term and long-term milestones and deliverables at risk of being missed. 

(e) Discussion of corrective actions currently in place to address performance issues 

including initiation date of corrective actions.  

(f) Information on any safety or quality matters that emerged or persisted during the 

reporting month. 

(g) CPB EVMS information using Contract Performance Report formats 

(DI‑MGMT‑81466) Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure, 

and Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis. 

(h) CPB level summary information from applicable TOPB and PMB sections. 

The report for each TOPB shall include: 

Significant accomplishments and progress towards completion of project goals and objectives. 

(a) Key risks and challenges. 

(b) Evaluation of safety performance (including Integrated Safety Management 

Systems [ISMS] metrics and all recordable injuries, lost-time injuries, and near misses). 

(c) Business structure information to demonstrate ongoing compliance with the 

requirements of the Section H Clause entitled, Subcontracted Work. 

(d) TOPB EVMS performance information using the following Contract Performance 

Report formats (DI‑MGMT‑81466): 

(e) Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure; and 

(f) Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis; 

(g) TOPB schedule status, which reflects progress against the baseline and includes critical 

path analysis, performance trends, variance discussion(s), and potential issues related to 

milestones; 
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(1) Task Order Estimate To Completions (ETCs) and Estimate At 

Completions (EACs); 

(h) A change control section that summarizes the scope, technical, cost, and/or schedule 

impacts resulting from any implemented actions; and that discusses any known or 

pending baseline changes and utilization of management reserve; 

(1) Project risk assessment, including identification of critical risks, actions 

planned, and actions taken to address those risks, potential problems, impacts, 

and alternative courses of action, including quality issues, staffing issues, 

assessment of the effectiveness of actions taken previously for significant 

issues, or the monitoring results of recovery plan implementation; 

(2) The project risk assessment shall also identify the engineering and technology to 

reduce the risk and uncertainty with the project; and 

(3) Actions required by DOE, including GFS/I and DOE decisions. 

(i) The PMB report for each post CD-0 project executed under DOE 413.3 shall include: 

(1) Significant accomplishments and progress towards completion of project goals and 

objectives. 

(2) Key risks and challenges. 

(3) Evaluation of safety performance (including ISMS metrics and all recordable injuries, 

lost-time injuries, and near misses). 

(4) Business structure information to demonstrate ongoing compliance with the 

requirements of the Section H Clause entitled, Subcontracted Work; 

(5) For each post CD-2 project, PMB Performance including EVMS information using the 

following Contract Performance Report formats (DI-MGMT-81466): 

 Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure; 

  Format 2, DD Form 2734/2, Mar 05, Organizational Categories; 

  Format 3, DD Form 2734/3, Mar 05, Baseline; 

  Format 4, DD Form 2734/4, Mar 05, Staffing; and 

  Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis. 

(6) The Contract Performance Reports shall be provided in the format forms referenced in 

the Integrated Program Management Report (IPMR) Data Item Description (DID) 

DI‑MGMT‑81861, unless the Contract specifies otherwise; 

(7) Contract Funds Status Report (CFSR) shall be provided in accordance with DID, 

DI‑MGMT‑81468, CFSR, or equivalent; 
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(8) Baseline schedule status, which reflects progress against the baseline and includes 

critical path analysis, performance trends, variance discussion(s), and potential issues 

related to milestones; 

(9) Contract ETCs and EACs; 

(10) A change control section that summarizes the scope, technical, cost, and/or 

schedule impacts resulting from any implemented actions; and that discusses any 

known or pending baseline changes and utilization of management reserve; 

(11) Project risk assessment, including identification of critical risks, actions planned, 

and actions taken to address those risks, potential problems, impacts, and alternative 

courses of action, including quality issues, staffing issues, assessment of the 

effectiveness of actions taken previously for significant issues, or the monitoring results 

of recovery plan implementation; 

(12) The project risk assessment shall also identify the engineering and technology to 

reduce the risk and uncertainty with the project; and 

(13) Actions required by DOE, including GFS/I and DOE decisions. 

C.5.2.2 Project Review Meetings 

The Contractor shall participate in contract/project reviews and be prepared to address any of the 

information in contract project reviews and be prepared to address in project reports and other 

information as requested by DOE. Contract or project status meeting shall be conducted at DOE’s 

request to provide interim updates and address issues. 

C.5.3 Cost Estimating 

Contractor developed cost estimates form the basis of the cost baseline of the CPB, and associated 

TOPB(s) and PMB(s) and are important when evaluating proposed Contract changes. DOE uses 

these cost estimates for budget formulation, Contract change management, cleanup program 

planning, establishing a database of estimated and actual costs, and performance measurement. 

Cost estimates shall be credible, well documented, accurate, and comprehensive. 

The Contractor shall prepare cost estimates in accordance with the requirements in Section H 

Clause entitled, Cost Estimating System Requirements, and Section H Clause entitled, Task 

Ordering Procedure, of this Contract and using the twelve steps of high-quality cost estimating 

process identified by the Government Accountability Office (GAO) in GAO‑20-195G, GAO Cost 

Estimating and Assessment Guide, for all priced Contract actions exceeding the simplified 

acquisition threshold. 

C.5.4 Scheduling 

The Contractor’s CPB and Integrated Master Schedule (IMS), comprised of TOPB(s) and PMB(s) 

schedules, shall utilize the DOE provided coding structure in (b) to integrate the Contractor’s 
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programmatic activities and projects executed under DOE O 413.3 into the CPB IMS. The CPB 

IMS integrates the TOPB programmatic activities and activities for projects executed under DOE 

O 413.3 managed by the Contractor into one schedule. 

The Contractor shall develop the IMS in accordance with the National Defense Industrial 

Association’s Planning & Scheduling Excellence Guide (v3.0), EIA-748 Guidelines and be 

resource loaded. The Contractor’s IMS shall utilize the first four levels defined by the EM 

Corporate Work Breakdown Structure (CWBS), which are 1) Level 1 – EM, 2) Level 2 – SRS/ 

Savannah River Operations Office (SR), 3) Level 3 - Program Baseline Summary (PBS) and 

4) Level 4 - Analytical Building Blocks (ABBs).  The CWBS should then be extended below 

Level 4 based on the way the Contactor plans to manage the work, must address all requirements 

of the Contractor PWS for all Task Orders under this contract, and be extended to the appropriate 

lower level(s) that satisfies critical visibility and reporting requirements as defined by the 

Contractor’s EVMSD. 

C.5.5 Risk Management 

Successful execution of the Site cleanup mission requires an integrated risk management program 

where crosscutting risks and mitigation actions are identified, communicated, and coordinated with 

DOE and other Site contractors. The conduct of risk management shall result in risk informed 

prioritization of program, project, and infrastructure investments that facilitate successful project 

execution and program management. 

The Contractor shall implement a risk management program in compliance Office of Management 

and Budget (OMB) Circular A‑123 for Enterprise Risk Management, with risk management plans 

associated with each project being executed under DOE O 413.3, and DOE policy Requirements 

for Management of the EM’s Cleanup Program. The Contractor shall also incorporate the 

principles of DOE G 413.3-7A, Risk Management Guide, and GAO‑09‑3SP in its risk management 

process. 

The Contractor shall submit a CPB level Risk Management Plan (RMP) to DOE, comprised of risk 

management plan(s) for TOPB(s) and risk management plans for project PMBs executed under 

DOE O 413.3. PMB risk management plans shall be submitted to DOE for approval as required by 

DOE O 413.3. The PMB risk management plans do not need to be standalone risk management 

plans and instead, may be an appendix to the TOPB RMP. The plan shall identify the processes 

and procedures that will be implemented to address risk identification, qualitative risk assessment, 

quantitative risk analysis, risk handling, schedule risk analysis, risk monitoring and reporting, and 

calculating the recommended management reserve and schedule reserve required for adequate 

management of Contractor-controlled risk. 

The Contractor shall communicate its risk analysis pertaining to crosscutting decisions to DOE 

and, other Site contractors, including agreement as to who shall be the lead for managing each risk. 

These crosscutting impacts shall be quantified in terms of probability, cost, and schedule impact to 

the overall Site cleanup mission, where possible. 
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C.6 Environment, Safety, Health, & Quality 

The Contractor shall establish and maintain the programs, procedures, and processes necessary to 

ensure the safety and health of the workers, the public, and the environment, and the quality of 

operations for all activities included in the Contract.  

C.6.1 Worker Safety and Health 

The Contractor shall develop (or adapt), staff and implement a Worker Safety and Health 

Program (WSHP) that complies with 10 CFR 851, Worker Safety and Health Program. The 

WSHP must be approved before work commences. 

C.6.1.1 Workplace Substance Abuse Programs 

The Contractor shall: 

(1) Provide a Workplace Substance Abuse Programs (WSAP) Implementation Plan to 

DOE for approval, and review and update the plan as necessary;  

(2) Comply with the requirements in 10 CFR 707, Workplace Substance Abuse Programs 

at DOE Sites; DOE O 350.1, Contractor Human Resource Management Programs; and 

49 CFR 40, Procedures for Transportation Workplace Drug and Alcohol Testing 

Programs, as administered by the overall WSAP Implementation Plan; 

(3) Flow down the WSAP to all subcontractors with personnel in testing-designated 

positions. 

(4) Comply with the SRS Operations Contractor established testing program for employees 

in testing designated positions. Testing designated positions are identified by the 

Contractor and apply to employees whose duties involve: Access to or handling of 

classified information; Access to or handling of Special Nuclear Material (SNM); High 

risk of danger to life, the environment, public health and safety, or national security; 

and Transportation of hazardous materials to or from a DOE Site. 

(5) Coordinate and provide drug/alcohol testing information to SRS Operations Contractor, 

as required by their program and U.S. Department of Transportation (DOT) regulations; 

(6) Comply with the SRS Operations Contractor established procedures and records 

management requirements for the implementation of the WSAP; 

(7) Comply with procedures and programs established by SRS for education awareness on 

illegal substance use in the workplace, supervisory training regarding their 

responsibilities with impaired employees, and Employee Assistance Program services; 

and 

(8) Report occurrence and/or reasonable suspicion testing regarding the WSAP to the SRS 

Operations Contractor within the timeframe established to allow notice to DOE within 

four hours from the time the testing is ordered. 
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Supplemental Information 

The authorities and requirements for a WSAP are derived from 10 CFR 707, Workplace Substance 

Abuse Programs at DOE Sites and 49 CFR 40, Procedures for Transportation Workplace Drug and 

Alcohol Testing Programs. The SRS Operations Contractor will establish program requirements, 

provide program procedures, conduct employee and supervisory training, establish testing 

programs, and maintain the official WSAP records. 

C.6.1.2 Safety Culture 

The Contractor shall: 

(a) Adopt and continuously improve organizational culture (Site core values and behaviors). 

(b) Establish and maintain a safety culture and safety conscious work Environment in 

accordance with Departmental expectations, including implementation and utilization of 

programs/processes that support employees raising concerns without fear of retaliation. 

These programs/processes include, but are not limited to, the Employee Concerns Program 

(ECP); the Differing Professional Opinions Process; Ethics and Compliance 

Program/Process; and Alternative Dispute Resolution; 

(c) Continuously promote a work environment where employees are encouraged to raise 

concerns. The Contractor shall define expectations, rigorously reinforce those expectations, 

and take actions to mitigate the potential for a chilling effect; 

(d) Conduct business in a manner fully transparent to DOE. Activities are demonstrated by 

open, clear, and well-communicated management actions and technical and project 

documentation. Identified issues and trends are proactively shared with DOE; 

(e) Champion a culture that promotes proactive self-identification and reporting of issues that 

identifies and takes action on systemic weaknesses leading to sustained continuous self-

improvement; and 

(f) Champion a culture that emphasizes the three safety focus areas of Leadership. Employee 

Engagement and Organizational Learning and their associated attributes as set forth in 

Attachment 10 of DOE G 450.4-1C, Integrated Safety Management System Guide. 

C.6.2 Reserved  

C.6.3 Radiation Protection 

The Contractor shall develop and implement a Radiation Protection Program that complies with 

the requirements of 10 CFR 835, Occupational Radiation Protection. Utilize guidance from 

DOE‑STD‑1098‑2008, Radiological Control, to develop the program. 

C.6.4 Radiological Assistance Program (RAP) 

The Contractor shall: 
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(a) Establish an agreement with National Nuclear Security Administration (NNSA) detailing 

the specific services to be provided by the contractor in support of the DOE Region 3 RAP.   

(b) Provide qualified personnel, technical expertise, equipment as delineated in the inter-

contractor agreement to ensure maintenance and staffing of emergency teams with the 

ability to respond under the direction of DOE NNSA and the U.S. Department of 

Homeland Security. 

(c) As specified in the agreement with NNSA, adhere to the requirements established by 

NNSA, consistent with DOE Order 153.1. 

Supplemental Information 

The NNSA manages the Region 3 Radiological Assistance Program (RAP), as described in DOE 

O 153.1, Departmental Radiological Emergency Response Assets, on behalf of DOE. The Region 

3 RAP is responsible for Alabama, Florida, Georgia, North Carolina and South Carolina and 

others, as directed by DOE Headquarters (HQ). 

The RAP Mission is to provide first-responder radiological assistance to protect the health and 

safety of the general public and the environment; assist DOE program elements, and other federal, 

state, Tribal and local agencies in the detection, identification and analysis, and response to events 

involving the use of radiological/nuclear material. The RAP provides 24-hour-a-day radiological 

response capabilities. The RAP teams consist of DOE and DOE contractor personnel that perform 

radiological assistance duties as part of their normal employment or as part of the terms of the 

Contract between their employer and DOE. The RAP Response Team will require augmentation of 

personnel, equipment, and expertise as delineated in work scope arrangements with the Contractor, 

other Site contractors or offsite vendors. 

C.6.5 Quality Assurance  

The Contractor shall submit a Quality Assurance Plan (QAP) that implements Quality 

Assurance (QA) program requirements identified in Section J, Attachment J-2 and Section E.1 

using a graded approach for DOE approval. The graded approach shall be documented and 

submitted for DOE approval as a standalone document or combined with the QAP. 

C.6.6 Reserved  

C.6.7 Training 

The Contractor shall: 

(a) Establish a training program in accordance with DOE O 426.2, Personnel Selection, Training, 

Qualification, and Certification Requirements for DOE Nuclear Facilities, and all applicable 

laws and regulations.  The program shall include a Training Implementation Matrix (TIM), 

which shall be updated annually and submitted to DOE for approval. 
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(b) Track employee training status and notify employees of training needs (this includes training 

provided by other Site contractors, instrument vendors, and internal Contractor training). 

Training records shall be maintained and retrievable for current employees. 

(c) Coordinate with other Site contractors to consolidate training modules, where practicable; and 

(d) Ensure that its training program is configured/managed so the personnel who do not have the 

necessary training (e.g., not trained, not pre-qualified, etc.) are prohibited from performing the 

work that requires the training. 

C.6.8 Environmental Regulatory Management 

C.6.8.1 Environmental Regulatory Activities 

The Contractor shall: 

(a) Plan and safely execute a program that meets regulatory commitments reflected in the SRS 

Federal Facility Agreement, Clean Air Act permit #TV-0080-0041, Clean Water Act permit 

#SC0000175, Resource Conservation and Recovery Act (RCRA) permit #SC1890008989 and 

closure plans, National Environmental Policy Act (NEPA), settlement agreements, 

administrative orders, consent decrees, notices of violation(s), Memoranda of Agreements or 

other notices of direction from DOE and/or regulatory agencies, as applicable. 

(b) Execute work consistent with DOE NEPA decisions.  

(c) When requested by DOE, prepare technical information required for additional NEPA analyses 

and/or documentation. 

(d) Execute the Site environmental permitting and regulatory compliance activities per Section J. 

(e) Support DOE in responding to regulatory issues. 

(f) Cooperate and coordinate when requested by DOE during enforcement actions including 

tracking, trending, and evaluating actions; coordinating and integrating responses; developing a 

protocol with the other Site contractors for enforcement inspections; and, for resolving 

compliance issues. 

(g) Assume ownership of regulatory notices of violations that were caused by the facilities 

assigned under the contract and make the necessary actions to correct the situation and prevent 

further noncompliance occurrences. 

(h) Support Site visits from regulatory agencies and provide escorts as needed. 

C.6.8.2 Environmental Compliance Activities 

The Contractor shall: 

(a) Interface with other contractors in providing legally and contractually required air, liquid 

effluent, and other media environmental monitoring data. Collect, compile, and/or integrate air 
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and liquid effluent (including radionuclides) monitoring data from IMCC facilities assigned 

under the contract. 

(b) Provide the SRS Operations Contractor legally and contractually required air, liquid effluent, 

and other media environmental monitoring mission source and chemical inventory data as 

applicable. 

(c) Implement a Best Management Practices plan for the management of toxic substances in 

accordance with the Site’s NPDES permit(s). 

(d) Implement a Scavenger Wastewater Program in accordance with the Site’s M&O Contractor 

and the Site’s NPDES permit(s).  Provide a Scavenger Wastewater Program to other 

contractors; coordinate with other site contractors where IMCC handles other site contractors 

Scavenger wastewater; and implement appropriate SLA’s where necessary.   

(e) Compile a list of regulatory commitments with deadlines and track the completions of such 

commitments. 

(f) Collect and compile solid waste data from facilities assigned under the contract and provide the 

SRS Operations Contractor with this data on an as-needed basis. 

(g) Cooperate with all other Site contractors to ensure environmental compliance. 

C.6.9 Conduct of Operations  

The Contractor shall: 

(a) Establish and implement a Conduct of Operations (CONOPS) Program in accordance with 

DOE O 422.1, Conduct of Operations, using the graded approach to CONOPS requirements 

and attributes for all Hazard Category 2, and 3 nuclear facilities and for other than Hazard 

Category 2, and 3 nuclear facilities. Facilities may be grouped as appropriate. 

(b) Define a graded approach for causal analysis and corrective actions for High, Low, and 

Informational Level reports as required by DOE O 232.2A, Occurrence Reporting and 

Processing of Operations Information, in the QAP. 

(c) Include the Contractor’s implementing process or procedure for activity level work planning 

and control in the CONOPS Program that: 

(1) Applies to all facilities and is not limited to nuclear facilities and activities. 

(2) Protects the worker, the public, and the environment by scoping, planning, scheduling, 

and preparing in a manner that results in the safe execution of work. 

(3) Mitigates or eliminates the hazards associated with the work. 

(4) Identifies the impact of work to the facility and work groups and plan, control, and 

execute the work without incurring unanticipated issues resulting from the work. 
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(5) Maximizes efficiency and effectiveness of Site personnel and material resources. 

(6) Maximizes availability and reliability of facility equipment and systems. 

(7) Maximizes continuous feedback and improvement including worker feedback 

mechanisms. 

C.6.10  Reserved  

C.6.11 Conduct of Engineering 

The desired outcome is an Engineering service that provides engineering leadership and resources 

to accomplish the work scope. 

Coordinate with DOE the delegations below which are provided for operational flexibility. DOE 

retains overall authority for the SRS. 

The Contractor shall: 

(1) Function as the Design Authority when appointed in accordance with DOE O 413.3. 

(2) Accept delegation of limited Authority having jurisdiction functions related to 

10CFR851 and O420.1C. 

(3) Accept assignment of limited Authority having jurisdiction roles and responsibilities 

for 10CFR851 requirements for NFPA codes and standards dealing primarily with 

electrical design, installation, and operation of electrical systems.  

(4) Be responsible for the professional quality, technical accuracy, and the coordination of 

all designs, drawings, specifications, and other services furnished by the contractor 

under this Contract. 

(5) With the SRS Operations Contractor as the lead, support the development and 

maintenance of the Site Natural Phenomena Hazards (NPH) requirements documents. 

(6) Utilize the SRS Site NPH requirements documents in the design, construction, and 

analysis of facilities assigned to this Contract in accordance with DOE O 420.1. 

C.6.12 Conduct of Maintenance 

C.6.12.1 Real Property Maintenance 

In accordance with DOE O 430.1C, Real Property Asset Management, real property assets must be 

sustained by maintenance, repair, and renovation activities to ensure: mission readiness; 

operational safety; worker health, environmental protection and compliance; security; and property 

preservation to cost-effectively meet program missions. 

The Contractor shall establish, and implement a maintenance management program for real 

property assigned to this Contract that includes the following: 
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(1) A software database that provides the ability to track, capture, document, and 

demonstrate the real property maintenance cost expenditures at the component level. 

(2) A method to determine the minimum acceptable level of condition for each asset; 

methods for categorizing Repair Needs deficiencies that are also classified as Deferred 

Maintenance (DM); management of the DM backlog if funding allows; and a method to 

prioritize maintenance work. 

(3) Keeping existing facilities in an acceptable condition, functional, and sustainable in 

support of current mission. This includes a management process for planning and 

budgeting for known future cyclical maintenance, repair, and renovation requirements 

for major building components or infrastructure systems; and a mechanism to track 

direct and indirect funded expenditures for maintenance and repair and renovation at 

the asset level. 

(4) A technical and management process to align the performance, functional, and physical 

attributes of real property facilities, structures, systems, and components in the 

maintenance program with associated requirements, design, and operational 

information. 

(5) Real property asset availability for planned use or disposition using preventive and 

predictive maintenance and repairs. 

(6) A five-year forecast, by fiscal year, and update annually to identify financial 

investments for sustainment of real property assets to support DOE strategic plans, 

program guidance, and Departmental performance targets. Include consideration for 

desired level of service, remaining service life, current condition assessments, Energy 

Independence and Security Act energy and water evaluations, utilizations surveys, the 

mission dependency of the asset, and projected funding for DM reduction. 

The Contract shall support the SRS Operations Contractor in the Site Condition Assessment 

Surveys/Condition Assessment Information System (CAIS) for assigned facilities, other structures 

and facilities, real property trailers, and real property CONEX boxes. Any issues found during 

condition assessments surveys will be handled in accordance with the Contractor Assurance 

System (CAS). 

C.6.12.2 Nuclear Facility Maintenance 

The Contractor shall perform maintenance in accordance with the requirements of DOE O 433.1B, 

Maintenance Management Program for DOE Nuclear Facilities, to minimize the likelihood and 

consequences of human fallibility or technical and organizational system failures. 

The Contractor shall: 

(1) Develop and implement a Nuclear Maintenance Management Program (NMMP) using 

the general and specific requirements and attributes identified in DOE O 433.1B for the 

DOE Hazard Category 2 and 3 Nuclear Facility; 
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(2) Provide to DOE for approval of the NMMP Description Documents, at least every three 

years or as directed by DOE (minor administrative changes and corrections or routine 

updates to cited documents do not require new DOE approval) in accordance with the 

requirements in DOE O 433.1B. 

(3) An NMMP may be written to encompass both nuclear and non-nuclear facility 

maintenance in a single program. 

C.6.13 Fire Protection Program 

The Contractor shall: 

(1) Establish and implement a Fire Protection Program in accordance with DOE O 420.1, 

Facility Safety. 

 

(2) Develop a Fire Protection Program and Wildlife Fire Management Plan. Coordinate 

this plan with the SRS Operations Contractor in the development and integration of the 

baseline needs assessment.  Obtain DOE approval of the plan.   

(3) Provide Fire Protection Inspection, Testing & Maintenance services for the IMCC 

facilities. 

(4) Establish and maintain the Contractor Authority Having Jurisdiction (CAHJ) in 

accordance with FP CAHJ Reference Document. 

(5) Accept assignment of limited Authority having jurisdiction responsibilities related to 

the Fire Protection Contractor Authority having jurisdiction program.” 

C.7 Personal Property Management 

C.7.1 Personal Property Management Program 

The Contractor shall: 

(1) Interface with the SRS Operations Contractor in the execution of the SRS Personal 

Property and Materials Management Program.  

(2) Manage a Contract-specific Personal Property and Materials Management Program 

consistent with the SRS Operations Contractor’s Program. 

(3) A Contract-specific Personal Property and Material Management Program 

(Property Management System) and submit for DOE approval. 

(4) Work with the SRS Operations Contractor and other Site contractors in establishing 

Site Personal Property and Materials Management policies and procedures. 

(5) Conduct a complete, wall-to-wall physical Contractor Controlled Inventory, including 

bar coding and tagging as applicable, and provide a report to DOE. 
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(6) Participate in Sitewide personal property borrowing and loaning activities (domestically 

and abroad); loans of Government property to and from non-contractors, other DOE 

Sites, and/or other agencies. 

(7) Participate in the Sitewide precious metals recycling program. 

(8) In the material management program, maintain an accurate inventory throughout the 

lifecycle of the Contract. 

Supplemental Information 

The Savannah River Personal Property and Materials Management Program managed by the SRS 

Operations Contractor is conducted in accordance with established DOE directives and other 

regulations and laws (FAR Part 52.245-1, Government Property; DEAR Part 952.245-5, 

Government Property (Cost Reimbursement; Time and Materials, or Labor-Hour Contracts; 

Section H, Laws, Regulations, and DOE Directives; and 41 CFR 109, DOE Property Management 

Regulations) that enables effective and efficient stewardship of personal property assets, and 

optimum reuse and disposal of federal personal property.  

The program provides for efficient tracking of accountable personal property Sitewide, 

management of the primary property management Sitewide database, including providing Sitewide 

property management reports and other related systems, central recycling, excess property 

dispositioning, equipment transfers and loans, and maintenance of central warehouses and 

associated inventory.  Discrepancies amongst the other Site contractors that cannot be resolved 

internally shall be resolved through the interface management process. 

C.7.2 Disposition of Excess Personal Property 

When personal property in Condition Code 1, 4, or 7 (41 CFR 102-36.240) is determined to be 

excess to the needs of this Contract, it shall be posted on the Sitewide Excess Personal Property 

Bulletin Board for seven days. If the asset is not reutilized on the Site, then the Contractor shall 

consult with the SRS Operations Contractor for further and final disposition. 

The Contractor shall: 

(1) Manage planning, coordination, asset isolation, cleanup, preparation for removal, 

transfer, and other activities required to complete the transfer of targeted assets. 

(2) Process scrap metal, paper, wood, and recyclable materials through the SRS Operations 

Contractor. 

(3) Report excess items to the DOE Organizational Property Management Officer (OPMO) 

/DOE Property Administrator within the timeframes specified in FAR Part 52.245-1, 

Government Property, and 41 CFR 109, Department of Energy Property Management 

Regulations. 
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(4) Disposition nuclear-related or proliferation sensitive property in accordance with the 

requirements of 41 CFR 109 and DOE O 474.2, Nuclear Material Control and 

Accountability. 

C.7.3 Inventory Management 

The Contractor shall: 

(1) Manage assigned inventory warehouses. Warehouse facility operations shall provide for 

tracking, storage, and disbursement of inventory items. 

 

(2) Perform an annual inventory of Government property within warehouse facilities assigned 

to this Contract. 

 

(3) Support an annual inventory with SRS Operations Contractor as the lead of the Site 

convenience storage warehouse and any other shared warehouses containing personal 

property for this Contract. 

 

(4) Maintain appropriate levels of designated supplies and emergency response-related items, 

to ensure the timely availability of critical items. 

 

(5) Establish the most cost-effective method to provide common-use and critical items, 

including onsite storage, just-in-time contracts, and basic ordering agreements. 

 

(6) Follow the priorities for use of mandatory government sources listed in FAR Part 8, 

Required Sources of Supplies and Services, prior to purchasing personal property. 

 

(7) Maintain stock on hand or provide immediate access to critical items. 

 

(8) Support the Asset Management Information System (AMIS) required to provide customer 

access and accountability for stored items. 

 

(9) Develop, implement, and administer the Spare Parts Program for this contract in 

compliance with DOE O 433.1B, Maintenance Management Program for DOE Nuclear 

Facilities. 

C.7.4 Real Property Asset Management 

The Contractor shall participate and coordinate with the SRS Operations Contractor in strategic 

and tactical planning of real property short-term and long-term forecasts for this Contract and 

provide information to the SRS Operations Contractor to document appropriately in the following 

plans: SRS Infrastructure and Services Alignment Study (ISA), Five Year Site Plan (FYSP), 

Master Infrastructure List (MIL), and other planning activities being developed and maintained by 

the SRS Operations Contractor. 

Supplemental Information 
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In accordance with DOE O 430.1C, Real Property Asset Management, real property must be 

managed in a safe, secure, cost-effective, and sustainable manner; ensure that financial investments 

in real property are aligned to meet DOE mission needs and requirements; and ensure the real 

property portfolio is appropriately sized, aligned, and in proper condition to support efficient 

mission execution. This also includes providing reliable FIMS information to the SRS Operations 

Contractor that provides current, complete, and accurate information on real property holdings, 

enabling informed decision making in the planning, budgeting, operation, maintenance, and 

disposal of real property. 

C.7.5 Facilities Information Management System 

The Contractor shall: 

(a) Provide the SRS Operations FIMS Administrator on an annual basis, the required 

maintenance costs, and other data elements that need to be updated in FIMS at the asset 

level utilizing the captured component level maintenance data to meet the FIMS reporting 

requirements and timelines. 

(b) Participate in the annual FIMS data validation effort led by the SRS Operations Contractor, 

encompassing records review, onsite asset inspection, and validation of a select number of 

records. Support development of validation scorecard results and corrective action plan. 

(c) Support the SRS Operations Contractor to develop real property performance 

measurement/metrics for the Site to trend lifecycle management of real property assets. 

C.7.6 General Purpose Facility Planning and Management 

The Contractor shall, with the SRS Operations Contractor as the lead, provide information in the 

Comprehensive Consolidated Housing Plan (CCHP) to: 

(a) Coordinate, manage, and integrate office and warehouse needs within the IMCC PWS and 

provide cost-effective, efficient, safe, and secure posture of real property to meet operating 

requirements. 

(b) Evaluate the supply and demand of facilities for the IMCC to ensure a collective strategy 

that support and improve the effectiveness and efficiencies of facilities, as documented in 

the ISAP, FYSP, and CCHP. 

C.7.7 Land-Use Planning and Management 

The desired outcome for land-use planning and management is to perform work in compliance 

with the Savannah River Land Use Plan (SLUP) and its implementing plans and procedures, 

support the SRS Operations Contractor in performing management of real property at the Site for 

DOE, and cooperate in the use of real property among other Site contractors. 

The Contractor shall coordinate with and support the SRS Operations Contractor in a range of real 

property activities, such as conducting land-use planning for areas and specific parcels; conducting 

reviews and integrating land-use requests for new facilities, infrastructure systems, land 
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improvements, or change of land use; conducting land management activities, including day-to-

day implementation of the Savannah River Land Use Plan   SRNS-RP-2014-00537; managing land 

use requirements and beneficial reuse of land; and conducting real estate activities in the out-grant 

and disposal of real property or interests therein. 

The Contractor shall: 

(1) Comply with the SLUP and associated land use plans as directed or interpreted by DOE 

for the IMCC. 

(2) Provide input to the SRS Operations Contractor to assess the need for updating or 

revising the SLUP and provide necessary information for performing Savannah River 

land use planning.   

(3) Provide necessary data and information to the SRS Operations Contractor for 

performing SR S land use planning and management.  

(4) Maintain real property assets and identify corrective actions for deficiencies in land use. 

C.8 Information Management 

C.8.1 Information Technology and Cyber Security Management 

The primary goal of this scope of work is to enable the successful execution of the IMCC mission 

and associated activities by providing effective, efficient, and innovative information management 

(IM) and information technology (IT) solutions, maintenance of IMCC technical data in support of 

regulatory decision-making, and long-term stewardship. The Contractor shall manage and maintain 

secure automated information systems, network and server operations, desktop services, software 

application development and maintenance and other information technology (IT) support and 

infrastructure necessary for the IMCC mission in accordance with National, Federal, 

Departmental, and program policies. This includes execution of a hardware and software lifecycle 

replacement/upgrade plan that ensures IT resources do not become outdated or unsupported across 

the IMCC mission organizations throughout the contract period. The Contractor shall submit a 

property management system plan under requirements of FAR 52.245-1. 

Achievement of these goals and requirements stated in section C.8 can be accomplished through 

one of three options: 

(1) Developing, implementing, and maintaining these services utilizing the Contractor’s 

resources (unless expressly required to procure services from the SRS Operations 

Contractor); 

(2) Procuring the necessary resources from the SRS Operations Contractor as outlined in 

Section J, Attachment J-3, Savannah River Site Services and Interface Matrix (unless 

the Contractor is expressly required to provide the service); or 

 

(3) Utilizing a combination of internal services as well as procuring services through the 

SRS Operations Contractor. 
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The Contractor is required to provide plans for implementation of the IT and Cyber Security 

programs within the first 90 days of the contract period. Plan should address method of 

implementation, resources being procured/developed, and timeline for implementation, at a 

minimum. These plans must receive concurrence from DOE prior to implementation. 

For IT Support, the Contractor shall: 

(1) Provide support for DOE IT Strategic Planning, Capital Planning & Investment 

Control, Enterprise Architecture, and other IT activities required for the Contractor’s 

operation. This includes the Contractor performing and documenting its IT strategic 

and enterprise architecture plans, portfolio planning and investment control, and 

management and tracking of IT/Cyber budgets. Capital Planning support personnel 

shall have a good working knowledge of OMB requirements and best practices for IT 

Investment Reporting, Application Portfolio Management, Governance (specifying the 

decision rights and accountability framework to encourage desirable behavior in the use 

of IT), and Project Management. The Contractor shall perform, at a minimum, the 

following tasks associated with IT Capital Planning: 

(a) Support the management of information, IT assets and IT investments, including 

OMB Capital Planning and Investment Control Exhibit investments and reports. 

These reports are generated monthly, annually, and/or during the OMB Passback, 

and involves analyzing, collating, and reporting detailed information on the 

utilization of IT resources (e.g., applications, hardware, software, and labor). 

(b) Coordinate with DOE to facilitate the timely and accurate submission of applicable 

Capital Planning and Investment Control Exhibits for IT investments in OMB A-11 

for monthly and annual reports and data calls. 

(c) Provide analysis and reporting of cost and risk reduction activities (including 

creating and maintaining guidance) to improve investment performance. 

(d) Provide IT portfolio management support by evaluating and monitoring the 

portfolio on a continuous basis. 

(e) Support ad hoc portfolio requests for portfolio analysis and other ad hoc reporting 

requests. 

(f) Support the information gathering and reporting for data calls in a timely and 

accurate manner and within the due date specified by the requesting organization. 

(g) Support the Application Portfolio Management process by evaluating the portfolio 

to increase its efficiency and effectiveness to support stakeholder needs. 

(h) Support the information gathering and reporting for Enterprise 

Architecture/Strategic Planning data calls from OMB, EM, or Office of the Chief 

Information Officer (OCIO) in a timely and accurate manner, within the due date 

specified by the requesting organization and through the local federal DOE-SR. 
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(i) Provide a report of accomplishments, activities, issues, and recommendations 

monthly, or as requested by DOE. 

(2) Ensure IT capabilities specifically for desktop services, server operations, network 

backbone, security appliances and related tools, remote connectivity, and wireless 

communications (cell, radio, etc.) are available to support the contract missions based 

on current best business practices to ensure appropriate capabilities are maintained and 

secured. This also includes necessary telecommunications management, security, 

planning and control in support of IMCC missions. 

(3) Conduct a robust BIA in order to assess and prioritize business applications and 

processes supporting information management; identify potential disruptions, legal and 

regulatory requirements; estimate maximum allowable downtime and acceptable losses; 

and estimate recovery time objectives to give managers strategic business insight to 

support decisions about each major program assessed through the BIA. This includes 

the following: 

(a) Develop, review, and test (annually), a Continuity of Operations Plan (COOP) 

and/or Disaster Recovery Plan based on the BIA. A report of the annual test of the 

COOP shall be submitted to DOE as requested. 

(b) Develop and electronically publish publicly consumable IT program performance 

metrics comparable to the externally accessible performance metrics for review and 

concurrence by DOE for the purposes of transparency. 

(4) Establish necessary MOUs and Interconnection Security Agreements between SRS 

contractors, DOE-SR and DOE HQ for any necessary computing services. Parties will 

accept the responsibility for adhering to DOE Directives, National Policy and OMB 

guidance. 

(5) Provide DOE access to the Contractor’s local systems, applications, and databases as 

necessary to support DOE’s contractor oversight efforts. 

For Cyber Security Support, the Contractor shall: 

(1) Execute this Contract in accordance with OMB Circulars A-11 & A-130, including 

associated memoranda. 

(2) Manage information management and cyber security in accordance with related laws, 

regulations, requirements, and standards (e.g., 10 Code of Federal Regulations (CFR) 

1004 et seq.; 36 CFR Chap. XII Subchapter B et seq; 41 CFR 102 et seq.; 6 United 

States Code (USC) 6 et seq.; 29 USC 16, Subchapter V, 794 (d) et seq.; 40 USC 

Subtitle III et seq., related Executive Orders, OMB Circulars and Memorandums). 

(3) Ensure necessary Federal Information System Management Act (FISMA) systems 

achieve and maintain a full active Certification and Accreditation (C&A) to support an 

ongoing Authorization to Operate (ATO) for the life of the systems from the SRS 

Authorizing Official (AO) pursuant to related regulations. Related program elements 
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shall be implemented and approved via active coordination with the Authorizing 

Official Designated Representative (AODR). 

(4) Rely on related Federal Information Processing Standards (FIPS) and the appropriate 

NIST special publications (SP) and ensure they are adhered to as the leading technical 

requirements. This includes DOE related directives, regulations, policies, and standards 

referenced in Section H clause entitled, “Baseline Information Technology and Cyber 

Security Requirements and attachment J-2, “Requirements Sources and Implementing 

Documents.” 

(5) Support and implement applicable current initiatives by the Office of Management and 

Budget, the Cyber Security and Infrastructure Security Agency (CISA), and applicable 

Department of Homeland Security (DHS) directives 

(6) Implement applicable “binding operational directives” and “emergency directives,” 

which require action on the part of Federal agencies and their contractors to adhere to 

the Binding Operational Directives (BOD). 

(7) Support the information gathering and reporting for data calls in a timely and accurate 

manner and within the due date specified by the requesting organization. 

(8) Implement a Cyber Security Program that ensures adequate protection of DOE’s IMCC 

system operations, identifies threats and vulnerabilities, assesses overall risk to systems, 

provides incident response and system logging and mitigates those risks based on sound 

cyber security practices and the Risk Management Framework. The Cyber Security 

Program shall be developed in accordance with current applicable DOE Orders (DOE 

O 205.1, Department of Energy Cyber Security Program) and guidance, National 

Institute of Standards and Technology (NIST) guidance, and other government 

regulations. In addition, the contactor shall: 

(a) Provide a centralized Cyber Security Program, integrated with other SRS 

capabilities in support of the IMCC missions to include a contractor assurance 

system, which reports related critical metrics to DOE. 

(b) Collaborate with DOE-HQ, EM Program Office, and other SRS contractors to 

ensure compliance with DOE requirements is maintained and that DOE 

requirements are implemented consistent with the overall Cyber Security Program 

supporting the SRS. 

(c) Notify DOE Cyber Security Officials of the discovery of cyber security incidents 

per DOE requirements. This includes providing a detailed, unredacted, and current 

accounting of the incident(s) or violation(s) to DOE Cyber Security Officials, 

including the AODR upon request. 

(d) Collaborate and exchange information with the counterintelligence office as well as 

the integrated Joint Cybersecurity Coordination Center (iJC3) to facilitate a 

cooperative risk picture, including but not limited to cyber events, supply chain 

threats and incident reporting through resolution. 



Savannah River Site Integrated Mission Completion Contract – Final End State RFP Section C 

Solicitation No. 89303319REM000055 

C-58 

(e) Identify an Information Systems Security Officer (ISSO) to conduct the cyber 

security program. Upon identification, the ISSO must meet the requirements for 

appointment by their respective federal Information Systems Security Manager 

(ISSM). 

(f) Coordinate cyber security matters with the DOE AODR as required and to facilitate 

resolution of security issues and incident reporting. 

(g) Implement a robust Operational Technology (OT)/Industrial Control Systems (ICS) 

environment in accordance with NIST 800-82 Rev. 2 that will feed information into 

the Business Impact Analysis (BIA) process. The contractor shall extend and 

integrate IT practices, programs, procedures, and requirements (engineering, 

configuration management, governance, architecture, and cybersecurity) into its 

OT/ICS. Implement a sound Supply Chain risk management program for 

information systems based on NIST 800-161. 

(h) Maintain a cyber security program continuous monitoring program to ensure the 

approved cyber security posture is maintained based on NIST 800-137 and 800-53. 

(i) Maintain current system security plans and risk assessment documentation and 

provide DOE required system assessments based on NIST 800-53, 800-37 Rev. 2, 

and 800-30 Rev. 1. 

C.8.1.1 Additional Network Access Guidelines 

The Contractor Shall: 

(1) Provide network capability and may negotiate Network Access with the SRS 

Operations Contractor for IT services if located within SRS facilities or off-site. If 

Contractor is located offsite from the SRS, the Contractor will incur installation and all 

related connectivity costs. If Contractor is onsite, the SRS Operations Contractor 

provides and maintains basic data service to the existing data jacks within the protected 

network based on the number and location of connections in service at the time of 

turnover in accordance with negotiated or established rates. Costs associated with 

minor moves and relocations within existing IMCC facilities may be provided by the 

SRS Operations Contractor at established rates. 

(2) Comply with the SRS cyber security requirements and processes if utilizing the SRS 

Network known as SRSNet. 

(a) The SRS Operations Contractor may provide some IT-related technical services and 

associated engineering with any potential negotiated costs to the Contractor. 

(b) The Contractor shall reimburse the SRS Operations Contractor for licensing and 

support costs as applicable via the necessary Interface Agreement. All Contractor 

equipment connected to the SRSNet shall meet SRS computer architecture 

requirements to ensure continued network integrity. 

(c) Services provided by DOE-HQ IT services, such as connectivity to DOENet 

supporting Entrust will be provided by the SRS Operations Contractor. The 

Contractor shall reimburse the SRS Operations Contractor. 
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C.8.1.1.1 DMZ Computer Operations 

The SRS Operations Contractor may provide logical “de-militarized zone” (DMZ) space. 

The Contractor Shall: 

(1) Follow cyber security rules and change control processes for systems residing in the 

DMZ as per the referenced requirements. 

(2) Self-supply network servers or negotiate for services from the SRS Operations 

Contractor. 

(3) Self-supply business management, e-mail, and work control systems, as desired. 

(4) Provide remote access to allow the DOE access to information, within the scope of this 

contract, within the Contractor’s firewall. 

C.8.1.1.2 Government-Furnished and Other Available Software 

The Contractor will be provided access to the software systems listed in Section J, Attachment J-8, 

Government-Furnished Services and Information, and other software systems as may be necessary 

to coordinate information exchange with customers and interface partners. 

The Contractor shall: 

(1) Where applicable, use the software systems listed in Section J, Attachment J-8, 

Government-Furnished Services and Information. The Contractor is not responsible for 

any updates of listed software except where noted; 

(2) Identify software development needs to the attention of the Governance Advisory 

Board per Section J, Attachment J-3, Savannah River Site Services and Interface 

Matrix; 

(3) Provide any additional databases and software programs deemed necessary to manage 

staff training requirements, facility equipment, analytical data, compliance with 

environmental regulations, and protection of the safety and health of its employees, in 

accordance with the strategic planning and governance provided above; and 

(4) Ensure that all software meet the QA Requirements of their software QAP. 

C.8.2 Government-Furnished Services and Information 

The Contractor will be provided with some programs and services to accomplish its mission. A 

detailed listing of services and information is given in Section J, Attachment J-8 

Government-Furnished Services and Information. 

DOE is committed to providing effective support to the Contractor throughout the period of 

Contract performance, and the Contractor may request that DOE consider providing additional 

GFS/I. To manage the GFS/I furnished under this Contract and to evaluate the additional GFS/I 

that may be required by the Contractor, the Contractor shall submit for DOE approval: 
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(1) GFS/I Request: Twelve month advance projection of GFS/I to be furnished under the 

Contract and additional Contractor-requested GFS/I, prior to each FY, for DOE 

approval; and 

(2) GFS/I Request - Update quarterly update to the projection of GFS/I to be furnished 

under the Contract and additional Contractor-requested GFS/I, prior to each quarter, for 

DOE approval. 

DOE will review the 12 month and quarterly advance projections. If DOE can support the 

additional Contractor-requested GFS/I, DOE will notify the Contractor within 30 days that the 

additional Contractor-requested GFS/I can be provided and will provide the Contractor details 

regarding DOE action(s). The supported GFS/I will be added to Section J, Attachment J-8, 

Government-Furnished Services and Information, by Contract modification. If DOE cannot 

support a Contractor request, DOE will notify the Contractor within 30 days that the requested 

GFS/I cannot be provided, and there will be no DOE commitment to the Contractor to furnish the 

GFS/I. 

For the additional Contractor-requested GFS/I, DOE will use its best efforts to meet these requests; 

however, in the event that DOE is unable, for any reason, to provide the Contractor with its 

requested additional GFS/I, the Contractor remains fully and solely responsible for obtaining the 

needed services and/or information in a timely manner and without any further recourse against 

DOE. 

C.9 Records 

Records Management is a key component of documenting the SRS’s legacy, compliance, cleanup 

progress, and decisions. The Contractor shall maintain and manage records to ensure adequate and 

proper documentation of work accomplishments and document DOE stewardship of federal 

responsibilities and funds. The scope includes developing a strategy for lifecycle management of 

records, including inventory and schedule management, vital records, restoration, preservation for 

litigation actions, major collection management, and long-term records storage. Conduct Records 

Management in accordance with 44 USC Chapters 21, 29, 31, 33, and 35; 36 CFR, Subchapter B 

(Chapter XII), Records Management; the current DOE O 243.1 entitled, Records Management 

Program and any other DOE requirements as directed by the CO. These functions include, but are 

not limited to: Tasks associated with creation/receipt, maintenance, storage/preservation, 

protecting, scheduling, indexing, and dispositioning active and inactive records; Retrieving records 

from on and offsite storage facilities; and Supporting new and ongoing Freedom of Information 

Act (FOIA), Privacy Act, Energy Employees Occupational Illness Compensation Program Act, 

Former Worker Medical Screening Program, Chronic Beryllium Disease Prevention Program, 

congressional inquiries, litigation holds, and legal discovery requests to ensure that records in 

Electronic Information Systems can provide adequate and proper documentation for as long as the 

information is needed. 

The Contractor shall: 

(1) Ensure records generated in the performance of the Contract containing personal 

information routinely retrieved by name or other personal identifier are classified and 
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maintained in Privacy Act System of Records (SOR) in accordance with FAR 52.224-2, 

Privacy Act (Apr. 1984) and DOE O 206.1, Department of Energy Privacy Program; 

(2) Preserve and disposition records in accordance with National Archives and Records; 

Administration-approved records disposition schedules. (Note: Records retention 

standards are applicable for the classes of records described therein, whether the 

records are owned by the Government or the Contractor [DEAR 970.5204-3]); and 

(3) Prepare/revise, submit for DOE approval, and execute an approved Records 

Management Plan, which addresses at a minimum, Records Disposition Plan, Vital 

Records Program Plan, Vital Records Update, and Records Management Close-out 

Plan consistent with records management regulations. 

All records (see 44 USC 3301 for statutory definition of a record) acquired or generated by the 

Contractor in performance of this Contract, except for those defined as Contractor-owned 

(see Section I, DEAR 970.5204-3, Access to and Ownership of Records) and including, but not 

limited to, records from a predecessor contractor (if applicable) and records described by the 

Contract as being maintained in Privacy Act SORs shall be the property of the Government. 

C.9.1 Electronic Records Management System 

The only certified Electronic Records Management System on the SRS is the Electronic Document 

Workflow System (EDWS) based on the OpenText content server product, administered and 

maintained by the SRS Operations Contractor. 

EDWS shall be used as the repository for electronic records unless a replacement system is 

implemented. 

The Contractor shall develop and implement a plan, subject to approval by DOE, to manage the 

Contractor’s records in EDWS. 

C.10 Contractor Assurance System 

The Contractor shall: 

(1) Develop and implement an effective CAS that complies with DOE O 226.1, 

Implementation of Department of Energy Oversight Policy. 

(2) Utilize the existing SRS issues management system Site Tracking, Analysis, and 

Reporting (STAR) system. If the contractor deems another system is appropriate for 

issues tracking, develop a business case for DOE approval to move to another system.    

Supplemental Information  

The CAS covers the full scope of contractor operations and is applied to all operating and business 

functions, including systems for the protection of the worker, public, environment, property, 

business, and financial matters. 
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C.10.1 Requirements Management Program 

The Contractor shall develop, document, and implement an effective requirements management 

system that establishes and maintains an adequate requirements dataset and provides bi-directional 

traceability. 

C.11 Safeguards, Security and Emergency Services 

C.11.1 Safeguards and Security Program 

 The Contractor shall: 

(1) Coordinate and interface with the SRS Operations Contractor and obtain all S&S 

Services (with the exception of Protective Force which is provided by the Site 

Protective Force Contractor – a prime contract to DOE) from the SRS Operations 

Contractor.  

(2) Execute Functional and Service Level Agreements in coordination with the SRS 

Operations Contractor in applicable S&S Program areas.  

The Contractor shall perform the following S&S program management functions. Baseline services 

include but are not limited to, the following:  

C.11.1.1 Program Planning and Management  

The Contractor shall coordinate with the SRS Operations Contractor to establish a S&S planning 

approach that will provide facilities and sites with a consistent method for identifying, developing 

and documenting sound risk mitigation strategies and implementing an effective S&S system in 

the Contractor’s facilities. The Contractor shall provide the SRS Operations Contractor technical, 

cost, and schedule performance information.  

C.11.1.1.1 S&S Training 

The Contractor shall: 

(1) Identify S&S training needs for IMCC staff (initial, refresher, and on-the-job) consistent with 

the knowledge and skills required to perform assigned S&S tasks and/or responsibilities as 

determined by valid and complete job analyses. 

(2) Arrange, fund, and schedule training in accordance with applicable requirements.   

(3) Develop an IMCC S&S Annual Training Plan that includes all S&S awareness activities 

based on the IMCC S&S responsibilities and interests. 

(4) Ensure S&S personnel are trained to a level of proficiency and competence that ensures they 

are qualified to perform assigned S&S tasks and/or responsibilities. 

(5) Ensure continuing training is provided to maintain job proficiency. 

C.11.1.1.2  S&S Plans   

The Contractor shall coordinate with the SRS Operations Contractor to: 
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(1) Implement S&S actions, procedures, and/or processes as assigned by DOE to comply with 

DOE design basis threat (DBT) requirements. The Contractor shall coordinate DBT 

implementation actions and/or plans with the SRS Operations (Interface responsible for 

vulnerability analysis and DBT) which will be reviewed and approved by DOE. 

(2) Provide the necessary operational and technical expertise in support of the SRS Operations 

Contractor in the preparation of vulnerability assessments, security analyses, and special 

S&S studies and evaluations as identified by the SRS Operations Contractor for the SRS. 

(3) Provide information to the SRS Operations Contractor, which includes Site-specific assets 

and security interests, in support of maintaining the SRS Safeguards and Security Plan and 

other S&S plans. The Contractor shall comply with the SRS Safeguards and Security Plan 

and other applicable approved S&S Plans. 

(4) Ensure all facilities at IMCC have a security plan that reflects the assets, security interests, 

approved S&S program implementation at that location, and any residual risks associated 

with operation under the security plan.  

(5) Ensure S&S plans for IMCC facilities are supported by security risk assessments which 

include, as applicable: qualitative and quantitative simulations; force-on-force system 

performance tests and other applicable performance tests; and expert analyses used in 

combination to establish the requirements for specific security measures and equipment, 

the effectiveness of the proposed security posture, and the consequences of loss or 

unauthorized access or use of the security assets present. 

Under Equivalencies and Exemptions, the Contractor shall: 

(1) Coordinate with the SRS Operations Contractor to submit equivalencies and exemptions to 

DOE. Equivalencies and exemptions requests shall be applicable and unique to the 

project/program scopes of work and submitted only when other means to meet 

requirements would not meet DOE S&S program objectives. 

(2) Ensure equivalencies or exemptions from DOE S&S Policy requirements are documented, 

are supported by sufficient analysis to form the basis for an informed risk management 

decision and identify compensatory measures or alternative controls to be implemented. 

C.11.1.1.3 Security Conditions 

The Contractor shall coordinate with the SRS Operations Contractor to establish plans which 

conform to and comply with the DOE security conditions system, protective measure requirements 

implemented in the event of a crisis or emergency and/or in response to a malevolent or terrorist 

threat to any or all DOE facilities, assets, and personnel.  

C.11.1.1.4 Surveys, Reviews, Self-Assessments, and Corrective Actions 

The Contractor shall: 

(1) Provide operational and technical expertise, when requested, to support S&S surveys, 

reviews, assessments, and/or S&S performance tests conducted by DOE for S&S program 

elements.   
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(2) Coordinate with the SRS Operations Contractor to conduct self-assessments at all IMCC 

facilities as part of an assurance system that: provides evidence that work is being 

performed safely, securely, and in compliance with all S&S requirements; risks are being 

identified and managed; and that the systems of control are effective and efficient.  

(3) Identify, implement, and close corrective actions for IMCC deficiencies in accordance with 

the S&S corrective action management programs and applicable DOE requirements. 

(4) Input information into various S&S tracking databases for findings identified in self-

assessments, DOE periodic S&S surveys, and by other outside sources in the S&S Program. 

C.11.1.1.5 Performance Assurance Program 

The Contractor shall coordinate with the SRS Operations Contractor to: 

(1) The Contractor shall provide information to the SRS Operations Contractor to support 

preparation of the SRS Performance Assurance Program Plan (PAP) as part of the SRS Site 

Safeguards and Security Plan.    

(2) Perform operability and effectiveness testing of any elements in the SRS Operations PAP to 

validate performance against established requirements for reliability, operability, readiness, 

and performance prior to and during operational use. 

C.11.1.1.6 Incidents of Security Concern 

The Contractor shall coordinate with the SRS Operations Contractor to: 

(1) Provide information and facility access to the SRS Operations Contractor for 

investigation of security incidents.  

(2) Develop and implement corrective actions.  

(3) Provide a qualified individual to act as an Inquiry Official for the IMCC Contractor, if 

required. 

C.11.1.1.7 Foreign Ownership, Control or Influence (FOCI) and Facility Clearance (FCL) 

and Registration 

The Contractor shall: 

(1) Submit all required information to DOE-SR for FOCI and FCL and registration actions. 

(2) Ensure that IMCC Contractor and subcontractor personnel do not have access to classified 

information/material and or special nuclear material until a FCL has been granted.   

(3) Report any changes to FOCI or facility clearance information upon discovery to the DOE-

SR. 

(4) Ensure subcontractors are eligible for access to and meet the requirements to possess and 

secure classified information/matter or SNM and, as applicable, to protect other assets and 

conduct other security activities on behalf of DOE.   
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(5) Ensure subcontractors provide all required information to support FOCI determinations to 

DOE-SR. 

(6) Coordinate with DOE-SR to establishes and maintain subcontractor FCLs by providing 

updated information to facilitate timely registering, updating, suspending, reinstating, and 

terminating FCLs and related security activities. 

(7) Ensure DOE and National S&S policy requirements are included in subcontracts, as 

applicable. 

C.11.2 Protective Force  

The Contractor shall:  

(1) Obtain all Protective Force services from the SRS Protective Force Contractor through the 

DOE-SR.  

(2) Support and integrate operational/business activities in conjunction the SRS Protective 

Forces in use at SRS for the physical protection of SNM, classified materials, industrial 

assets, and mitigation and deterrence of radiological and toxicological sabotage events. 

Supplemental Information  

The DOE-SR has a prime contractor that provides Protective Forces (e.g., armed personnel, 

specialized equipment, and tactical procedures) to protect DOE assets, including people and 

property on the SRS. The Protective Force contractor is responsible for the protective force 

activities; however, many areas (e.g., information about the facility, reporting about events in the 

facility and access to the facility) of facility operations management that will require cooperation 

and/or support from the IMCC Contractor. 

C.11.3 Physical Protection 

C.11.3. 1 Physical Security and Access Control 

Under Physical Security, the Contractor shall: 

 

(1) Support the SRS Operations Contractor in developing or updating facility asset protection 

agreements for IMCC facilities, and conduct operations consistent with the agreements.  

(2) Submit through the SRS Operations Contractor for DOE review and approval any S&S 

arrangements or changes prior to operations commencing, or changing operations, or 

configurations that might alter the performance of existing S&S systems (e.g., 

limited/protected area boundaries, physical security configurations and associated hardware 

[sensors/cameras], patrol coverage and responses, safeguards methods or boundaries, and 

entry/access control systems/procedures). 

Under Access Control, the Contractor shall coordinate with the SRS Operations Contractor to 

ensure the following requirements are met at IMCC Contractor facilities, as applicable: 
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(1) Ensure that access controls are in place to ensure only appropriately cleared and authorized 

personnel are permitted.   

(2) Ensure an entry and exit screening/ inspection program is implemented at security area 

boundaries, as required, to detect prohibited and controlled articles before being brought 

into DOE facilities.   

(3) Ensure signs are posted to convey information on the prohibited and controlled articles; the 

inspection of vehicles, packages, hand carried items, and persons entering or exiting the 

security area; the use of video surveillance equipment; and trespassing (see 42 U.S.C. 

Section 2278a).   

(4) Implement and comply with the SRS Locks and Keys Program which protects, controls, 

and accounts for S&S locks and keys.   

(5) Comply with the SRS Prohibited and Controlled Articles program which defines articles 

that may not be introduced in SRS security areas and the process for introducing such 

articles. 

C.11.3.2 Intrusion Detection and Assessment Systems and Barriers 

The Contractor shall coordinate with the SRS Operations Contractor to ensure the following 

requirements are met at Contractor facilities, as applicable: 

(1) Ensure IDAS systems are configured to protect classified matter, Government property, 

and SNM and implemented to detect breaches of security barriers or boundaries so 

appropriate response actions may be initiated. 

(2) Ensure security related subsystems and components are maintained in operable condition. 

(3) Ensure a regularly scheduled testing and maintenance program is established and 

documented. 

(4) Ensure barriers such as fences, walls, and doors or activated barriers serve as the physical 

demarcation of the security area and are used to deter and delay unauthorized access. 

C.11.3.3 Communications 

The Contractor shall coordinate with the SRS Operations Contractor to ensure the following 

requirements are met at Contractor facilities, as applicable: 

(1) Ensure S&S communications equipment is provided to facilitate reliable information 

exchanges between protective force personnel.   

(2) Ensure security system transmission lines and data are protected in a graded manner from 

tampering and substitution.   

(3) Ensure primary and auxiliary electrical power supply elements are protected from 

malicious physical attacks.  

 

(4) Ensure lighting systems enable detection and assessment of unauthorized persons.   
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(5) Ensure S&S alarm management and control systems comply with DOE Policy 

requirements regarding annunciation, redundancy, and monitoring. 

C.11.4  Information Security 

The Contractor shall: 

Ensure that appropriate resources are applied, and processes are developed to integrate and 

comply with the SRS Safeguards and Security Plan and DOE requirements for the 

identification and protection of sensitive and classified information and matter. The scope 

shall include, but is not limited to, Controlled Unclassified Information (CUI) (e.g., Official 

Use Only [OUO]), Unclassified Controlled Nuclear Information (UCNI), Classified Matter 

Protection and Control (CMPC), Classified, Operations Security (OPSEC) and Technical 

Security (TSCM). 

C.11.4.1 Basic Requirements – Controlled Unclassified Information 

The Contractor shall: 

(1) Develop and implement plans and procedures to integrate and comply with the SRS 

Sitewide CUI program for the identification and protection of sensitive information and 

matter.  

(2) Ensure that all sensitive information is protected and controlled commensurate with its 

classification level, category, and applicable caveats. 

(3) Ensure that information that will be released to the public has been approved in accordance 

with the SRS Operations Contractor SRS Release of Information process requirements. 

(4) Ensure that Contractor documents released to the public or assigned a formal document 

number and tracked in a document control system are reviewed for CUI, including 

documents released to the public that are not given a formal document number (e.g., 

presentations, notices, press releases, and information contained or posted on the internet).  

C.11.4.2  Classified Matter Protection and Control  

The Contractor shall coordinate with the SRS Operations Contractor to: 

(1) Develop and maintain a system of procedures, facilities, and equipment to identify, protect, 

and control classified matter that is being generated, received, transmitted, used, stored, 

reproduced, or destroyed in accordance with DOE directives. 

(2) Be responsible for asset protection reviews for facilities that contain classified matter. 

(3) Support security risk assessments and asset protection reviews for facilities that contain 

classified matter. 

(4) Maintain an updated list of security containers, locations, and custodians.  

(5) Approve copiers and shredders used in classified document reproduction or destruction. 

(6) Continuously reduce unneeded classified matter. 
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(7) Investigate potential and actual compromises of classified information. 

(8) Ensure cleared personnel receive and complete CMPC training.  

C.11.4.3  Classification Program  

The Contractor shall coordinate with the SRS Operations Contractor to:  

(1) Develop and implement plans and procedures to integrate and comply with the DOE and 

SRS Operations Contractor’s requirements for the identification and protection of classified 

information and matter.  

(2) Ensure all sensitive and classified information is protected and controlled commensurate 

with its classification level, category, and applicable caveats.   

(3) Conduct a 100 percent review of documents generated in a potentially classified subject so 

that information is appropriately classified, marked, disseminated, and stored.  

(4) Coordinate the destruction of classified records. 

(5) Ensure that its management, as well as other onsite Contractor management, is informed of 

potentially classified subject areas, and inform its employees of sensitive and potentially 

classified topical areas.  

(6) Ensure that appropriate classification guidance is available to Contractor facilities that are 

potential generators of classified information.  

(7) Ensure that a sufficient number of Derivative Classifiers and Reviewing Officials are 

appointed, approved (by the SRS Operations Contractor’s Classification Officer), and 

trained to support the Contractor’s facilities and mission areas.  

(8) Maintain statistical data regarding: Documents generated; Documents destroyed; 

Document received; and Documents transmitted.  

(9) Provide for receipt and storage of classified documents from SRS Operations Classified 

Document Control Center.   

C.11.4.4 Operations Security (OPSEC)  

The Contractor shall coordinate with the SRS Operations Contractor to:  

(1) Implement an OPSEC program to ensure that sensitive information is protected from 

compromise and unauthorized disclosure.  

(2) Participate in and support the Site OPSEC Working and Awareness groups and perform the 

necessary management and support functions required for an effective OPSEC program.  

(3) Annually review and update the Critical Information List to ensure it reflects current assets, 

threats, operations, and other relevant factors at IMCC Contractor facilities.  
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(4) Conduct and support OPSEC assessments or reviews of IMCC Contractor facilities that have 

SNM or classified or sensitive information.  

(5) Ensure reviews of information for export control information (ECI), applied technology 

(AT), and other CUI.  

(6) Assist the SRS Operations Contractor and/or DOE-SR in the development of indicators and 

countermeasures and the critical information list. 

C.11.4.5 Technical Security  

The Contractor shall coordinate with the SRS Operations Contractor to: 

(1) Appoint a TSCM officer supporting the Contractor’s IMCC facilities, as required. The 

TSCM officer also interfaces with the federal TSCM Operations Manager to coordinate the 

Contractor’s TSCM program.  

(2) Identify Contractor facilities that require TSCM services to support processing of classified 

information and coordinate TSCM services with the target facility and DOE.  

(3) Comply with the Site procedures and policies regarding activities involving 

Communications Security, protected distribution systems, and TEMPEST/Transmission 

Security programs of Telecommunications Security. 

(4) The Contractor shall comply with the SRS Operations Contractor’s site procedures and 

policies regarding activities involving Communications Security, protected distribution 

systems, and TEMPEST/Transmission Security programs of Telecommunications Security. 

C.11.5  Personnel Security  

C.11.5.1  Badging and Access Authorization (Clearance) Processing   

The Contractor shall coordinate with DOE-SR and the SRS Operations Contractor to: 

(1) Comply with the SRS badging and access control program. 

(2) Support the badging and personnel security clearance process by providing the necessary 

information to DOE-SR for downgrading and terminating clearances, as required. 

(3) Coordinate and support SRS Operations processes for obtaining security badges, proximity 

cards, etc. from terminating employees and removing such individuals from automated 

access control systems.  

Supplemental Information:  

The Personnel Security function for SRS involves processing requests for employee security 

clearances and non-cleared Homeland Security Presidential Directive (HSPD)-12 credentials, 

enrollment, and maintenance of employees in the Human Reliability Program (HRP), and foreign 

nationals for visits and assignments. The SRS Operations Contractor manages and conducts a 

centralized Personnel Security program for the SRS on behalf of DOE. 
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C.11.5.2 Classified Visits 

The Contractor shall: 

(1) Submit required information for classified visits to DOE-SR and the SRS Operations 

Contractor and comply with the requirements of the approved Site Security Plan 

managed by the SRS Operations Contractor.  

(2) Comply with the SRS Operations Contractor’s Classified Visits procedures which 

shall ensure that only persons with the appropriate access authorizations and need-to-

know receive access to classified information or matter in connection with visits 

involving the release or exchange of classified information or matter. 

C.11.5.3 S&S Awareness 

The Contractor shall coordinate with the SRS Operations Contractor to:  

(1) Implement a Security Awareness Program in the Contractor’s facilities.  

(2) Maintain awareness of Site-wide security issues/topics and incorporate them into the 

Contractor’s internal practices and procedures.  

(3) Conduct supplementary S&S awareness activities and/or briefings (e.g., at staff and 

safety meetings across the Site) in coordination with Site-wide policies. 

(4) Ensure that IMCC Contractor’s staff complete all required awareness briefings, to 

included initial, comprehensive, annual, and termination briefings. 

C.11.5.4 Unclassified Foreign National Visits and Assignments (FNVA)  

The Contractor shall coordinate with DOE-SR and the SRS Operations Contractor to: 

(1) Conduct FNVA in compliance with approved security plans. 

(2) Notify DOE-SR and the SRS Operations Contractor of potential foreign visitors or 

employees 

 Require Foreign National Visits and Assignments (FNVA) training for Contractor 

personnel who host FNVAs. 

(3) Submit a list of authorized delegates with authority to approve unclassified foreign 

visits and assignments. 

(4) Prepare and submit security plans to DOE-SR for foreign national visitors to the Site 

before approval of the visit/assignment.  

C.11.5.5 Foreign Travel   

The Contractor shall: 

(1) Comply with the DOE-SR requirements for Official Foreign Travel. 

(2) Submit projections of potential foreign travel.  
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(3) Submit all official foreign travel request packages to DOE for review and subsequent 

submittal to DOE-HQ for approval in accordance with established timeframes, prior to 

any official foreign travel. 

C.11.6 Material Control and Accountability 

The Contractor shall: 

(1) Ensure appropriate resources and qualified personnel are available and comply with the 

SRS EM Facilities MC&A Plan and applicable DOE requirements for the control and 

accountability of accountable nuclear material (i.e., Other, Source, and SNM) in Contractor 

facilities.  

(2) Implement controls appropriate for the nuclear material attractiveness and quantities as 

described in DOE requirements. 

C.11.7 Emergency Management Program 

The Contractor shall: 

(1) Establish and maintain an emergency management program that complies with the 

emergency management core program requirements in DOE O 151.1.  The 

Contractor’s Emergency Management Program shall be consistent with DOE 

requirements and the centralized SRS Operations Contractor’s EP Program. The 

SRS Operations Contractor’s EP program establishes processes and instructions 

for all Contractor Site wide EP activities. Because of the potential for the IMCC 

Contractor to become the event contractor, the IMCC Contractor shall maintain a 

24 hours per day, 7 days per week capability to staff the required facility specific 

emergency response organization positions within 60 minutes of receipt of 

notification from the Occurrence Notification Center. The IMCC Emergency 

Management program shall be coordinated with the SRS Operations Contractor 

who has overall responsibility for integrating Site emergencies.  

(2) Designate an individual to administer the Emergency Management Program and 

coordinate with the SRS Operations Contractor.  

(3) Develop an Emergency Readiness Assurance Plan (ERAP) and coordinate this 

plan with the SRS Operations Contractor. The IMCC ERAP should be coordinated 

with the SRS Operations Contractor’s Emergency Management Plan. 

(4) The SRS Operations Contractor  

Baseline services include but are not limited to, the following:  

(a) Savannah River Site Operations Center (SRSOC) operations; 

(b) SRS Fire Department; 

(c) Emergency Response Organization, including facilities and equipment; 

(d) Facility emergency preparedness programs; and, 
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(e) Site and facility-level drills/exercises and assessments.  

(5) Provide support and information as requested by the SRS Operations Contractor and 

DOE-SR for development of Emergency Management / Preparedness programs.  

(6) Participate in the SRS Operations Contractors Emergency Preparedness Training 

drills and exercises as requested.    

(7) Support facility access to fire services personnel and notify the SRS Operations 

Contractor of work activities, events, and incidents that may require Fire Services 

involvement and/or response (e.g., medical assistance, hazardous or radiological 

emergency help, etc.). 

Supplemental Information 

SRS Operations Contractor establishes and maintains a centralized Emergency Operations Program 

and the SRS Sitewide Emergency Preparedness (EP) Program for the SRS on behalf of DOE-SR. 

The EP Program is responsible for the SRSOC, develops and maintains emergency plans and 

procedures, performs hazard surveys and assessments, reviews hazard assessments for all facilities 

at SRS, and supports SRS Sitewide EP training and drills. 

C.12 External Affairs 

The Contractor shall establish and maintain an External Affairs/Public Affairs program that 

provides: timely responses to requests for information and assistance; proactive outreach to keep 

the media and other external constituencies informed about work under the Contract; effective 

social media; and integrated and effective Site tour planning. 

External Affairs includes information and involvement programs to reach and respond to diverse 

external parties interested in the SRS (e.g., stakeholders, news media, elected officials and their 

staffs, local community officials, and the public) with the status, challenges, and objectives of the 

cleanup work. 

For external constituencies, the Contractor shall anticipate specific areas of concern, interest, or 

controversy and employ communication strategies that inform and ensure close coordination with 

DOE communications personnel throughout. DOE retains the primary role in directing the timing, 

substance and form of public information and must approve products and outreach. 

The Contractor shall: 

(1) Submit an External Affairs/Internal Communications Program Description for DOE 

approval that provides a comprehensive description of the External Affairs Program, 

staffing, products, and services with an emphasis on innovative approaches to 

communications. 

(2) Submit responses to information requested by DOE in compliance with FOIA and 

Privacy Act requirements. 

(3) Develop, plan, and coordinate proactive approaches to dissemination of timely 

information regarding DOE activities, with an emphasis on innovative approaches to 
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communications. The Contractor shall implement this responsibility through 

coordination with DOE in such a manner that the public, whether it is the media, 

citizens’ groups, private citizens or local, state or federal government officials, has a 

clear understanding of DOE activities at the Site. 

(4) Participate in and attend citizen advisory board activities in support of DOE and 

specific to scope of overall Contract work. 

(5) Provide strategy and resources for required public comment and outreach processes 

related to upcoming decision making (e.g., NEPA and CERCLA). 

(6) Participate in tour planning and preparation and make facilities and personnel available 

as requested by DOE. Visits to the project sites shall be part of ongoing communication 

and outreach activities. 

(7) Provide DOE SR External Affairs and the SRS Operations Contractor with current 

information related to the Contract scope to maintain the external SRS Website. 

(8) Provide ongoing support to DOE in the preparation of communication materials such as 

presentations, fact sheets, specialized graphics and charts, large posters, up-to-date 

photography, video and audio clips, and stories for internal and/or external publication. 

(9) Coordinate internal employee communication products through DOE for review and 

approval if they are related to issues/incidents that have the potential to garner external 

media and stakeholder interest. 

(10) Receive DOE approval prior to externally releasing information related to the Site. 

These interfaces shall be in coordination with DOE: media, members of the U.S. Congress and 

their staff, stakeholders and local government. 

C.12.1 External Review and Support 

The Contractor shall provide support to DOE in hosting the Defense Nuclear Facilities Safety 

Board, GAO, Office of Inspector General, and other Government and DOE oversight staff from 

auditing and assessing organizations, providing required presentations, preparing DOE responses, 

responding to information requests, and by providing required Subject Matter Experts to respond 

to questions and information requests. 

The Contractor shall: 

(1) Provide access to work areas, personnel, and information, as necessary; and 

(2) In coordination with DOE audit liaisons, provide support during audits and 

assessments, including delivering information within a specified time, arranging 

briefings, preparing presentation materials, maintaining a record of documents provided 

in response to requests. 
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C.13 Savannah River Site Interface Management 

Interface Management is a key Savannah River Site function for the effective and efficient 

delivery of services between multiple Site contractors. It is also an integral part of resolving issues 

involving various Site operations activities among contractors, promoting efficient mission 

accomplishment for EM and NNSA and ensuring Site policies and procedures are integrated to 

promote mission success.  Interface management success is defined by the results that stem from 

two or more organizations working together to develop solutions within the parameters of their 

contracts. The role of interface management is to exchange services and solve issues in the best 

interest of the Government at the lowest level possible in the respective organizations.    

The Contractor shall: 

(a) Establish and maintain an Interface Management function in coordination with other 

Site contractors and work cooperatively to improve mutual understanding and seek 

resolutions in the best interest of the government and the SRS.  

(b) Initially adopt existing interface agreements and then appropriately document, execute, 

and manage interfaces and agreements made with other Contractors, DOE, and other 

Site users in accordance with Section J, Attachment J-3, Savannah River Site Services 

and Interface Matrix, and the Section H Clause entitled, Site Services and Interface 

Requirements Matrix, and other documented interfaces. Changes to those agreements, 

processes, and work schedules, as related to interface management, shall be executed 

per this PWS and Section H Clause entitled, Site Services and Interface Requirements 

Matrix. Changes to Section J, Attachment J-3, Savannah River Site Services and 

Interface Matrix shall be signed showing concurrence by the Contractor and other Site 

contractors. 

(c) Participate in the maintenance of the SRS Interface Management Plan by membership 

on the Contractor Interface Board (CIB).      

(d) Appropriately document, execute, and manage interfaces and agreements made with 

other Site contractors, in accordance with Section J, Attachment J-3, Savannah River 

Site Services and Interface Matrix; Section H Clause entitled, Site Services and 

Interface Requirements Matrix; and other documented interfaces.  Interface agreements 

shall detail the scope of the interface, including boundaries and constraints, standard 

and special service circumstances including but not limited to any nuclear safety, 

quality assurance and quality control, health, safety, Site access, schedule concerns, 

and/or environmental protection requirements.   

(e) Work with other Site contractors in generating agreements in order to support working 

relationships.   

(f) Generate new interface agreements as may be necessary during this contract to support 

IMCC operations.   
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(g) Work with other Site Contractors to develop service agreements with sufficient detail 

for DOE to determine whether the task is consistent with customer baselines and 

represents a reasonable use of resources.   

 

(h) Provide input to the SRS Operations Contractor to support development and 

maintenance of the interface management processes and storage of the interface 

agreements. The SRS Operations Contractor will be responsible for housing all Service 

Level Agreements.  The IMCC Contractor may retain a copy of Interface Agreements 

for internal use.  The SRS Operations Contractor shall in conjunction with the Site 

Contractors shall develop a SRS Interface Governance Policy to be signed by all other 

Site contractors.  

 

(1) The policy shall outline the interface management documents and business 

structure, including change control processes and hours supported by Section J, 

Attachment J-3 Savannah River Site Services and Interface Matrix,  direct 

funded services; and, 

(2)  Illustrate the different interface types and processes for managing the inter-

contractor transactions, including Service Delivery Documents, Memorandums 

of Agreement, Administrative Interface Agreements. 

 

(i) Participate in a review of the SRS Services and Interface Matrix which shall be led by 

the SRS Operations Contractor with cooperation and participation of other Site 

Contractors within 6 months of completion of transition of the Site Operations 

Contractor.  Proposed and agreed upon changes to the SRS Services and Interface 

Matrix shall be submitted by the Site Operations Contractor for incorporation into SRS 

contracts.   

  

(j) At least yearly, review the interface agreements established during transition and 

propose any changes in the best interest of the Government, the Laboratory and Site 

mission activities. During the remainder of the Contract, review and propose changes as 

needed. 

 

(k) Participate in SRS Presidents Forum to improve overall delivery of effective 

accomplishment of the Site mission. The council is comprised of Site contractor 

presidents, with participation from DOE Field Offices’ Representatives. Site 

contractors shall attempt to resolve interface issues prior to escalating an issue to DOE. 

C.14 Business Performance Requirements 

The scope of this section includes activities such as Business Administration, Internal Audit, ECP, 

and other general performance requirements. The Contractor shall develop, implement, and 

maintain the required plans and actions in accordance with the laws, regulations, and DOE 

directives applicable to each of the scope areas described in this section and have optimized these 

services through an integrated planning approach. 
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C.14.1 Business Administration 

The Contractor shall establish and maintain cost-effective internal business administration that 

enables good business decisions, sufficient resources to manage the Contract activities, and a 

cooperative and (as appropriate) collaborative working relationship with the SRS stakeholders, and 

DOE. 

The Contractor shall provide the management expertise, leadership, and business administration 

processes (e.g., administration of market-based employee benefits, independent oversight, legal) 

and systems (e.g., Finance/Accounting, Contracts/Procurement, and Human Resources) to perform 

Contract PWS requirements safely, securely, efficiently, and in a cost-effective manner. 

C.14.2 Internal Audit 

The Contractor shall establish and maintain an internal audit function that is fully compliant with 

applicable requirements. 

The Contractor shall: 

(1) Provide internal audit activities in accordance with the Section I Clause 

DEAR 970.5232-3 Alternate 19 II, Accounts, Records, and Inspection.  

(2) Conduct internal audits and examination of the records, operations, management 

systems and controls employed in programs and administrative areas, expenses, 

subcontractor costs and the transactions with respect to costs claimed to be allowable 

under Federal Acquisition Regulation (FAR) 30, Cost Accounting Standards 

Administration, and FAR 31, Contract Cost Principles and Procedures. Ensure the 

systems of controls employed are audited, documented, and satisfactory to the CO. Up 

to eight additional audit engagements shall be conducted based on risk analysis, 

including input from DOE or direction from the DOE CO. The results of such audits, 

including the working papers, shall be submitted or made available to the DOE CO, or 

a Contracting Officer’s Representative or other designee. The Contractor shall include 

this requirement in cost-reimbursement subcontracts (time and materials, labor hour, 

cost plus for non-fixed price contracts) with an estimated cost exceeding $5 million and 

expected to run for more than two years, and other cost-reimbursement subcontracts as 

determined by DOE. 

(3) Provide annual Subcontract Audit plans for CO approval which lists planned audits to 

be performed. The Contractor shall perform internal audits consistent with unmodified 

Institute of Internal Audit (IIA) Standards and external audits consistent with 

unmodified Generally Accepted Government Auditing Standards (GAGAS).  

(4) Provide annual Internal Audit plans for CO approval which lists planned audits to be 

performed. The Contractor shall perform internal audits consistent with IIA audit 

standards. 

(5) Provide to the CO annually, or at other intervals as directed by the CO, copies of the 

reports reflecting the status of recommendations resulting from management audits 
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performed by its internal audit activity and any other audit organization. 

This requirement may be satisfied in part by the reports required under paragraph (i) of 

DEAR 970.5232-3, Accounts, Records, and Inspection. 

C.14.3 Employee Concerns Program 

The Contractor shall establish and maintain an ECP that effectively addresses, resolves, and 

prevents recurrence of employees’ concerns. 

In addition, the Contractor shall establish and maintain an ECP that complies with CRD 

DOE O 442.1 entitled, Department of Energy Employee Concerns Program. 

The Contractor shall: 

(1) Assist DOE in the resolution of employee concerns in a manner that protects the health 

and safety of both employees and the public and ensures effective operation of DOE-

related activities under their jurisdiction. 

(2) Conduct an annual self-assessment to measure the effectiveness of the ECP and 

implement corrective actions, as necessary. 

(3) Provide timely notification to DOE of significant staff concerns or allegations of 

retaliation or harassment. 

C.14.4 Outgoing Contract Transition – Closeout Activities 

The Contractor shall perform those activities that are necessary to ensure a smooth transition of the work 

scope under this contract to a successor contractor in a manner that (1) ensures that all work for which the 

Contractor is responsible for under this Contract is continued without disruption, and does not impact 

accomplishing the SRS mission; (2) provides for an orderly transfer of resources, responsibilities, and 

accountability from the Contractor; (3) cooperates with DOE and assist the incoming contractor(s) to 

facilitate an overall effective and seamless Contract transition; and (4) provides for the ability of the 

Contractor to perform the work in an efficient, effective, and safe manner. 

The Contractor shall submit a Closeout Plan to include its approach to adequately closeout the Contract 

and/or Task Order activities.  The Closeout Plan shall be submitted in accordance with this PWS and the 

requisite Contract Deliverable in J-7 and/or deliverable as specified in the Task Order.  The Closeout Plan 

shall also include a schedule of major activities and address as a minimum, but not limited to: 

 Communication process among DOE, the Contractor, assigned subcontractors, incumbent 

employees, and the successor contractor and/or subcontractors; 

 Identification of Closeout issues and milestones; 

 Approach to minimizing impacts on continuity of operations; 

 Transition of programs, plans and projects; 

 Transition and/or modification of necessary permits, which shall include a list of permits and 

purpose;  
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 Transition of existing management and operating systems, plans, procedures, programs (e.g., 

Worker Safety and Health plan, QA plan, ISMS program, Occupational Radiation Protection 

Program, Waste Management Program, Records Management Program, etc.); 

 Disposition of classified material (if any) and disposition of Government property and equipment, 

including special nuclear material; 

 Transition of all Contract responsibilities, functions, and activities; 

 Transition of all interface control documents; and, transition of any other documents or records that 

would be required for a successor contractor to adequately and efficiently perform; 

 Identification of deliverables submitted and accepted to include Contractor date submitted, DOE 

acceptance date (if applicable) and status of any remaining open deliverables; 

 Status of all requirements (complete and incomplete);  

 Identification of all subcontracts along with status of each subcontract’s settlement and final 

payment (for each subcontract identification whether final invoices have been paid, date of final 

payment, current status of settlement, and any other outstanding issues related to final settlement 

and payment of subcontracts); 

 Status of all unallowable cost issues; other financial issues; outstanding audits; unresolved requests 

for equitable adjustments, and contract change proposals and claims (if any); 

 Status of outstanding litigation; 

 Disposition of records;  

 Final settlement of fee;  

 Submittal of the final invoice and any incurred cost audit; and 

 Coordination of the final Contractor Performance Assessment Report System (CPARS) report.  

The Contractor shall maintain full responsibility for such work until assumption thereof by the successor 

contractor.  Execution of the proposed Closeout Plan or any part thereof shall be accomplished in 

accordance with the CO’s direction and approval. 

The Closeout Plan shall be submitted in accordance with this PWS and the requisite Contract or Task Order 

deliverable.  Final payment may be withheld by DOE until all of the necessary activities are completed by 

the Contractor. 

Upon completion of the Contract and each Task Order, a final modification will be executed to officially 

close out the Contract and/or each task order.  A final release statement will be included in the applicable 

closeout modification where the Contractor discharges the Government, its officers, agents and employees 

from all liabilities, obligations and claims under the contract and/or each task order. 
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Attachments 

 

Attachment 1 – Liquid Waste Process Diagram 
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Attachment 2 – Liquid Waste Facilities 
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Attachment 3 – SRS Tank Closure Regulatory Roadmap 

 

 

 

 


